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I. Introduction 
 
 
POLICY II began on July 7, 2000 and continues until July 6, 2005.  The Futures Group International 
implements the project in collaboration with Research Triangle Institute (RTI) and The Centre for 
Development and Population Activities (CEDPA).  This report covers POLICY’s HIV/AIDS activities 
during the period October 1, 2002 to September 30, 2003. 
 
The POLICY Project endeavors to improve policies affecting family planning/reproductive health 
(FP/RH), HIV/AIDS, and maternal health programs and services in developing countries.  Multisectoral 
collaboration, community empowerment, respect for human rights and gender equality, and support for 
vulnerable populations, including orphans and other children affected by HIV/AIDS, characterize 
POLICY’s approach to policy and program development.  In working to promote and sustain access to 
high-quality FP/RH, HIV/AIDS, and maternal health services, the project addresses the full range of 
policies, including: 
 
• National policies as expressed in laws and official statements and documents;  
• Operational policies that govern the provision of services; 
• Policies that impact gender, youth, and human rights; and   
• Policies and plans in related sectors, such as education, labor, and the environment. 
 
To achieve its main objective, the project strives to  
 
• Broaden and strengthen political and popular support to ensure commitment to—and build an 

enabling environment for—effective HIV/AIDS policies and programs; 
 

• Improve planning and financing mechanisms to provide the resources and operational arrangements 
needed to implement policies and programs, and also to prevent the inefficient use of the new 
resources;  

 

• Provide and disseminate accurate, up-to-date, and relevant information that serves as the foundation 
for sound policy decision making; and 

 

• Enhance in-country and regional capacity to participate in policymaking processes and thereby 
contribute to the long-term sustainability of policies and programs. 

 
The POLICY Project’s HIV/AIDS portfolio has grown considerably in recent years.  The project receives 
funding from USAID’s Office of Population and Reproductive Health (OPRH), Office of HIV/AIDS 
(OHA), regional bureaus (including Africa and Asia and the Near East), and individual country missions 
to achieve the following SSO4 Intermediate Results (IRs):  
 
4.3 Improved knowledge about and capacity to address the key policy, cultural, financial, and other 
 contextual constraints to preventing and mitigating the impacts of HIV/AIDS; 
4.4 Strengthened and expanded private sector organizations in delivering HIV/AIDS information and 

services; and 
4.5 Improved availability of, and capacity to generate and use, data to monitor and evaluate 

HIV/AIDS/STI prevalence, trends, and program impacts. 
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Since July 2000, POLICY has received $5,490,000 in core support from the Office of HIV/AIDS.  In 
general, core HIV/AIDS funds are used to 
 

• Advance and update our technical knowledge around global HIV/AIDS trends within a 
multisectoral framework; 

• Demonstrate or test new and innovative approaches toward tackling issues of global HIV/AIDS 
policy constraint; and  

• Shed light on critical HIV/AIDS policy issues that otherwise would not be funded by a Mission.  
 
   
In addition to core funds, the Africa Bureau has committed $3,520,000 to POLICY, including support for 
the Southern Africa regional program.  POLICY has also received $1,604,000 from the ANE Bureau in 
support of HIV/AIDS activities in that region.  
 
Since the inception of POLICY II, the project’s HIV/AIDS portfolio has grown dramatically.  The project 
has received strong support from the OPRH for its expanded HIV/AIDS role and, in collaboration with 
other cooperating agencies (CAs), continues to support the goals of OHA and the Africa and ANE 
Bureaus.  With its field support funds, POLICY is working in 18 countries and with two regional 
organizations in western (WARP) and southern Africa (REDSO/ESA).  To accommodate the increased 
flow of funds from both OHA and the various bureaus, POLICY’s new multisectoral HIV/AIDS strategy 
capitalizes on our existing policy work with various national governments and, at the same time, increases 
the involvement of key civil society organizations—an essential element of a comprehensive policy 
response.   
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II. Overview to POLICY’s Approach to HIV/AIDS 
 
 
The POLICY Project embraces a multisectoral approach to HIV/AIDS.  The challenge of HIV/AIDS 
cannot be addressed effectively if it is treated narrowly as a public health or medical issue alone.  
HIV/AIDS is interconnected with and exacerbated by a host of factors (e.g., human rights, poverty, 
gender), and it has the ability to affect all sectors of society.  Meaningful strategies to prevent the spread 
of HIV, care for people living with HIV/AIDS (PLWHA), and mitigate the impacts of the epidemic 
require the mobilization and coordination of efforts and resources across sectors.   
 
The POLICY Project collaborates with a range of in-country partners to strengthen support for and 
enhance the synergy of broad-based, multisectoral HIV/AIDS policies and programs.  Enhancing personal 
and institutional capacity to respond to the ever-increasing demands of the epidemic stimulates improved 
policy, program, and operational responses, which also encourages increased funding at global, national, 
and local levels.   
 
POLICY’s HIV/AIDS Partners 
 
A key component of POLICY’s approach to improving HIV/AIDS programs and services is to build in-
country capacity to participate in and contribute to policymaking processes.  To do this, POLICY 
collaborates with a variety of government and civil society counterparts. 
 
• Government Departments and Agencies.  The POLICY Project’s government partners include 
national AIDS councils, national AIDS control programs, and relevant departments at the national and 
local levels (e.g., health, education, labor, welfare, finance, uniformed services, women, social services, 
and transportation).  POLICY works with these government entities to develop guidelines, strategic plans, 
operational policies, and financing mechanisms to address HIV/AIDS.  POLICY also assists individual 
parliamentarians and coalitions of lawmakers in making HIV/AIDS a national priority and strengthening 
commitment to address the epidemic.  In addition, POLICY facilitates law and policy reviews to 
encourage compliance with international human rights standards.  The project’s computer simulations 
enhance policymakers’ understanding of the impacts of HIV/AIDS and the costs and benefits of different 
policy and program strategies. 
 
• PLWHA Associations.  POLICY’s work with PLWHA associations and networks builds on 
international standards and guidelines, including the Greater Involvement of People Living with or 
Affected by HIV/AIDS (GIPA) Principle and the United Nations General Assembly Special Session 
(UNGASS) Declaration of Commitment on HIV/AIDS.  Until PLWHA are meaningfully involved in 
policymaking, program design, and community mobilization, prospects for addressing the HIV/AIDS 
epidemic will be diminished.  The POLICY Project encourages the active policy engagement of PLWHA 
by building the capacity of national, regional, and international associations of PLWHA.  POLICY is also 
active in developing strategies to help PLWHA confront stigma and discrimination; strengthen the ability 
of PLWHA networks to exercise and advocate for human rights protections; and facilitate regional and 
international collaboration. 
 
• Faith-based Organizations.  Faith-based organizations (FBOs) in developing countries not only 
provide spiritual guidance for their followers, they are also often the primary providers of a variety of 
local health and social services.  Situated within communities and building on relationships of trust and 
respect, FBOs also have the ability to influence the attitudes and behaviors of their fellow community 
members.  POLICY provides technical assistance to FBOs with the aim of strengthening their capacity to 
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provide care and support services for PLWHA, as well as reduce the stigma and silence surrounding 
HIV/AIDS.    
 
• World of Work.  The POLICY Project collaborates with organizations in the world of work, such as 
trade unions and business associations, to develop appropriate workplace HIV/AIDS policies and 
programs.  These policies and programs should eliminate discrimination against PLWHA, safeguard 
employee benefits (e.g., health insurance and leave), and serve as a conduit for awareness-raising and 
prevention efforts.  POLICY also works with civil society groups to raise awareness of the rights of 
PLWHA in the employment sector, and has contributed to the development of postgraduate programs that 
focus on training students how to deal with HIV/AIDS and employment issues.  In addition, POLICY 
uses computer models, such as the AIDS Impact Model (AIM) and GOALS, to project the demographic 
characteristics and effects of the epidemic, as well as the economic consequences of HIV/AIDS and the 
relative costs and benefits of different strategies to combat the disease. 
 
• Development Nongovernmental Organizations (NGOs).  HIV/AIDS has the potential to reverse—
and hinder the future achievement of—hard won economic and human development gains in many 
countries.  The epidemic can diminish workforces, limit educational opportunities, marginalize vulnerable 
groups, exacerbate poverty levels, usurp resources, and bring about other consequences that negatively 
impact a nation’s development.  The POLICY Project seeks to mainstream HIV/AIDS issues into the 
activities of NGOs operating in the development sector, including professional associations, women’s and 
youth groups, and environmental organizations.  POLICY provides technical and logistical assistance to 
NGOs to improve understanding of the links between HIV/AIDS and development, as well as enhance 
advocacy, strategic planning, financing, and monitoring and evaluation capabilities with regard to 
HIV/AIDS. 
 
Operationalizing POLICY’s HIV/AIDS Work 
 
The POLICY Project engages in a range of activities to facilitate the development of policies that 
effectively address HIV/AIDS and mitigate the impacts of the epidemic.  These activities are described 
below. 
 
• Advocacy and Awareness Raising.  POLICY’s advocacy efforts are designed to build political and 
popular support for multisectoral HIV/AIDS policies and programs.  POLICY conducts training 
workshops with a wide range of stakeholders to enhance their ability to design, implement, and evaluate 
advocacy campaigns to increase support for specific HIV/AIDS issues.  In doing so, the project involves 
actors not traditionally included in policy processes, such as civil society groups, NGOs, FBOs, PLWHA 
networks, women’s groups, health care providers, professional associations, research institutions, 
individual policy champions, and others.  Awareness-raising efforts also seek to inform groups, 
particularly PLWHA and other vulnerable groups, about their human and legal rights. 
 
• Strategic Planning, Resource Allocation, and Policy Formulation.  POLICY works with 
government programs and civil society and private sector organizations to conduct strategic planning 
exercises that include broad participation and result in realistic action plans to achieve specific goals.  A 
primary objective is to ensure that financing mechanisms and operational policies are in place to carry out 
the strategic plans and national policies.  To further enhance understanding of the economic impact of 
HIV/AIDS, POLICY staff are also active in maintaining and participating in the International AIDS-
Economics Network (IAEN), whose collaborators include the World Bank and USAID.  This network of 
economists and interested professionals meets regularly, both in-person and electronically, to review and 
discuss the latest information on the economic impacts of the epidemic and program financing.  
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• Information for Decision Making.  The POLICY Project is active in developing insightful policy 
analysis tools and informational products that are accessible to a variety of audiences.  To begin with, 
POLICY has developed a composite index for measuring the degree to which the in-country policy 
environment is supportive of policies and programs.  In addition, in conjunction with USAID, UNAIDS, 
and others, POLICY developed the AIDS Program Effort Index, which measures the level of effort in 
country responses to the epidemic.  The project also utilizes and provides training in the use of computer 
models, such as AIM, GOALS, and EPP (Epidemic Projection Package).  These computer models project 
the social and economic consequences of HIV/AIDS, estimate current and future national HIV prevalence 
rates, calculate the costs and benefits of different strategies, and more.  POLICY also supports research 
intended to improve our understanding of the processes that lead to successful policies and maintains a 
comprehensive database of HIV/AIDS policy statements that can be searched via the Internet.   
 
• Capacity Building and Training.  At each step of the policy process—advocacy, resource allocation, 
research and monitoring, policy reform, and so on—the POLICY Project seeks to build the capacity of its 
in-country partners.  POLICY provides training and technical assistance on a variety of issues and 
activities, including developing campaigns, using computer models, conducting strategic planning 
exercises, and forming networks and partnerships around HIV/AIDS issues.  Capacity building fosters the 
development of in-country policy champions and ensures the sustainability of efforts to develop lasting, 
meaningful approaches to address HIV/AIDS. 
 
POLICY’s Crosscutting HIV/AIDS Issues 
 
POLICY has identified three crosscutting issues that must be integrated into aspects of the project’s work, 
whether it be strengthening popular support, formulating policies, generating information, or building 
capacity. 
 
• Human Rights.  Reducing stigma and discrimination and promoting human rights are priorities for 
the POLICY Project.  POLICY views human rights not just as one important aspect of HIV/AIDS 
policies and programs; rather, they are the very foundation on which effective strategies to address the 
epidemic must be built.  POLICY’s activities in this arena are designed to improve understanding of the 
human rights issues related to HIV/AIDS and provide strategies to address these issues.  This involves 
legal reviews and recommendations for policy and legislative reform; the development of indicators to 
measure human rights abuses and evaluate programs on the basis of human rights criteria; advocacy and 
awareness raising to reduce stigma associated with HIV/AIDS; and capacity building to help PLWHA 
confront stigma and discrimination.   
 
• Gender.  Men and women experience HIV/AIDS differently depending on gender.  “Gender” refers 
to the characteristics, roles, and identities that societies assign to groups of people based on their sex and 
sexuality.  Men and women’s ability to benefit from prevention, care, support, and mitigation policies and 
programs differs according to the particular context’s gender relations.  POLICY promotes gender-
sensitive approaches and works to enhance understanding of the interrelationships between gender and 
HIV/AIDS (e.g., gender-based violence or the special needs of men-who have-sex-with-men (MSM)).  
POLICY staff are also active in the Interagency Gender Working Group (IGWG) and its Task Force on 
Gender and HIV/AIDS. 
 
• Youth, Orphans, and Other Vulnerable Children.  Youth have special needs when it comes to 
HIV/AIDS policies and programs, including access to youth-friendly services and protection from 
harmful practices, but they also require programs that enhance life choices and opportunities (e.g, 
education, employment).  In addition, the epidemic has given rise to the phenomenon of AIDS orphans 
and other vulnerable children (OVC), who are affected both physically and emotionally.  The POLICY 
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Project works with governments and civil society partners to review and develop policies that address 
youth and OVC issues.  The project also conducts and disseminates research on the demographic impacts 
of HIV/AIDS and facilitates advocacy for youth and OVC issues. 
 
In these ways, the POLICY Project encourages a multisectoral approach that encompasses target issues 
and populations that are critical to the success of HIV/AIDS policies and programs. 
 
These activities and services support the creation of high quality HIV/AIDS policies, plans, and 
programs.  The following list summarizes the HIV/AIDS core-funded activities envisioned for FY03, 
linked to the Office of HIV/AIDS IRs: 
 
IR4.3. Improved knowledge about and capacity to address the key policy, cultural, financial, and 

other contextual constraints to preventing and mitigating the impacts of HIV/AIDS 
 

• Continue implementation of core packages in two POLICY countries to address issues related to 
HIV/AIDS stigma and discrimination. 

• Implement a core package on Sexual and Reproductive Rights of HIV Positive Women 
• Continue support of the Health Economics and Research Division of Natal University, which will 

include the establishment of a regional mobile task team on health. 
• Increase economics information on impacts and cost-effectiveness, as well as participate in a 

UNAIDS reference group. 
• Review legal and regulatory regimes regarding OVC in selected countries and draft OVC 

legislation/guidelines. 
• Coordinate PHN conferences in Southern African countries 
• Train POLICY staff in key HIV/AIDS subject areas. 
• Participate in the USAID working group on stigma and discrimination indicators and continue the 

integration of human rights into HIV/AIDS programs.  
• Review national and sectoral HIV/AIDS policies and formulate VCT recommendations in SADC 

countries. 
• Participate in the HIV/AIDS Gender Task Force in charge of assessing the integration of gender 

factors into USAID HIV/AIDS/STI programming within the OHA and OPRH.  
 
IR4.4. Strengthened and expanded private sector organizations in delivering HIV/AIDS information 

and services 
 

• Develop multisectoral local capacity around key elements, including policy analysis and 
formulation, strategic planning, economic analysis, resource allocation, NGO involvement and 
community participation, human rights, stigma and discrimination, and advocacy. 

• Develop tools and local capacity among NGOs focusing on MSM to implement advocacy 
campaigns for effective HIV/AIDS prevention.  

• Support the Global Network of People Leaving with AIDS to increase involvement of PLWHA in 
strategic planning, policy formulation, and advocacy around issues stigma and discrimination, 
GIPA, and access to treatments. 

• Continue implementation of the CORE Initiative designed to increase involvement of faith and 
community-based organizations in HIV/AIDS.  

• Create new faith-based advocacy networks and coalitions at regional and global level. 
• Support the involvement of development NGOs in AIDS activities in USAID non-presence 

countries (Botswana, Lesotho, and Swaziland). 
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IR4.5. Improved ability of, and capacity to generate and use, data to monitor and evaluate 
HIV/AIDS/STI prevalence, trends, and program impacts 

 
• Update AIM presentation with new modules on HIV/AIDS care. 
• Collaborate with UNAIDS in the development of improved techniques to estimate and project the 

HIV epidemic. 
• Implement AIDS Program Effort Index (API) in 60 countries and disseminate the results. 
• Complete regional AIM booklet/presentation for the ANE region. 
• Create regional AIM presentation with modules on HIV/AIDS prevention, care, and support 

targeting U.S. Ambassadors and counterparts. 
• Program the Goals Model into SPECTRUM, provide training and apply model in select countries, 

and use GOALS data in policy dialogue and planning.  
 
Country-specific activities, funded through field support allocations, are presented and described in 
Sections III and IV. 
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III. Summary Matrix of FY Activities 
 
 

Table 1. Summary HIV/AIDS Activity Matrix 
 

FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

01 Global Advocacy Manual: 
Case Studies for 
HIV/AIDS  

 
Start Date: 1/02 
 
End Date: 3/03 

Completion of the 
Advocacy Manual: Case 
Studies for HIV/AIDS  

Draft of all case studies 
materials completed  

Review and suggested 
revision by POLICY staff 
completed and incorporated  

Bridging chapter relating the 
new case studies to the 
existing “Networking for 
Change” Manual drafted, 
approved, and incorporated 
into the Advocacy Manual: 
“Case Studies for HIV/AIDS”  

Final draft copy edited and 
sent to graphic designer  

Final layout of Manual 
proofed and approved  

500 copies ready for 
distribution  

USAID 
Budget: 
$60,000 
 
FY Budget: 
$40,000 

 

02 Global CORE Initiative  

 
Start Date: 7/01 
 

Increased involvement of 
faith and community-
based organizations in 
HIV/AIDS policy dialogue  

Strategic advocacy plans 
developed by faith and 
community organizations to 
address stigma and 
discrimination, care and 

USAID 
Budget: 
$1,940,000 
 
FY Budget: 

Anglican Church of the Province of South 
Africa, Yale Divinity School, PACA, 
OAIC, World Relief  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

End Date: 12/03 
Adoption and 
implementation of new 
strategies within faith and 
community organizations 
to prevent HIV/AIDS, and 
care and support for those 
infected and affected  

support, and policy advocacy  

Small grants completed  

Leadership meetings have 
taken place  

$700,000 

03 Global Global Network for 
People Living with 
AIDS and GIPA  

 
Start Date: 7/02 
 
End Date: 6/03 

Involvement of PLWHA 
in the strategic planning 
and policy management 
processes to ensure active 
engagement of PLWHA at 
regional levels  

Support of a 
policy/advocacy staff 
member at GNP+ who will 
be responsible for the 
policy track of the Global 
Advocacy Agenda  

Issue of “internal stigma” 
addressed within the 
stigma and discrimination 
advocacy campaign  

PLWHA attend 
advocacy/capacity building 
trainings  

Increased global involvement 
by PLWHA in these issues: 
stigma and discrimination, 
GIPA, access to treatment  

USAID 
Budget: 
$130,000 
 
FY Budget: 
$100,000 

GNP+  

04 Global/Regional OVC  

 
Start Date: 3/01 
 
End Date: 9/03 

Finalized gaps paper 
disseminated and used for 
policies and planning  

Improved legislation and 
policies for OVC in 
selected countries  

Draft of gaps paper approved 
by USAID  

Steering Committees in 
selected countries established  

Studies implemented in 

USAID 
Budget: 
$150,000 
 
FY Budget: 
$50,000 

Country AIDS committees or councils, 
local NGOs  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

selected countries  

Results disseminated in 
selected countries  

05 Global AIDS and economics  

 
Start Date: 7/00 
 
End Date: 9/03 

Centers of excellence 
established in Asia and in 
East Africa to conduct 
GOALS modeling  

Findings on the social and 
economic impact of 
HIV/AIDS produced and 
disseminated  

Countries show marked 
improvements in their 
policy environment  

Global projections of the 
HIV/AIDS epidemic and 
the costs required to 
mitigate this impact fed 
into policy dialogue and 
planning processes  

Goals Model programmed 
into SPECTRUM  

Comprehensive training 
materials developed  

POLICY staff, USAID staff, 
and staff of other CAs trained 
in use of Goals Model  

Face-to-face meeting of the 
IAEN conducted during early 
2003  

HAART model developed, 
AIM updated  

Model that estimates resource 
requirements for training and 
other forms of capacity 
building developed  

AIDS Program Effort Index 
finalized  

HIV/AIDS policy and 
workplace policy databases 
developed  

 

USAID 
Budget: 
$570,820 
 
FY Budget: 
$250,000 

CRHCS (GOALS in East Africa), Forum 
One (IAEN), UNAIDS and Measure (API), 
UNAIDS and WHO (Global estimates of 
HIV infections)  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

06 Global/Regional HEARD subcontract  

 
Start Date: 5/02 
 
End Date: 3/03 

Support provided to the 
University of Natal in its 
work regarding the 
economics of HIV/AIDS  

 USAID 
Budget: 
$75,000 
 
FY Budget: 

University of Natal, HEARD  

07 Global AIDS Program Effort 
Index  

 
Start Date: 7/00 
 
End Date: 7/03 

Amount of effort put into 
national AIDS programs 
by both domestic and 
international organizations 
measured  

API questionnaire modified  

Revised API survey form 
completed and reviewed with 
the UNAIDS Monitoring and 
Evaluation Reference Group  

API implemented in 60 
countries  

API final report completed  

USAID 
Budget: 
$120,000 
 
FY Budget: 
$100,000 

UNAIDS  

08 Global UNAIDS Estimates 
and Projections 
Reference Group  

 
Start Date: 7/00 
 
End Date: 7/03 

Final report completed that 
summarizes the details of a 
“Science” magazine article 
on UNAIDS estimates 
published in 2001  

Completed global estimates of 
current HIV/AIDS spending  

Completed update of 
“Science” article  

USAID 
Budget: 
$75,000 
 
FY Budget:  

WHO, UNAIDS, INSP  

09 Global Policy research  

 
Start Date: 10/02 
 
End Date: 9/03 

 

Increased understanding of 
the implementation of 
GIPA and its contribution 
to the success of AIDS 
interventions  

Report of literature review 
and interviews prepared  

USAID 
Budget: 
$75,000 
 
FY Budget: 
$75,000 

GNP+  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

10 Global Project development-
capacity 
building/training  

 
Start Date: 1/03 
 
End Date: 6/03 

Up to 40 POLICY Africa 
Region staff updated in 
three technical subjects 
relevant to HIV/AIDS 
strategies, implementation 
programs, and policy 
formulation and 
recommendations  

One-day training session 
implemented as component of 
POLICY Africa Region 
Technical Development Week  

USAID 
Budget: 
$40,000 
 
FY Budget: 
$25,000 

POLICY staff (U.S.-based and field-based)  

11 Global/Regional  Flexible response on 
policy issues/activity 
development  

 
Start Date: 7/01 
 
End Date: 6/03 

Resources available to 
respond to ad hoc requests 
from the HIV/AIDS Office 
and other members of the 
IWG  

HIV/AIDS capacity 
strengthened  

New activities developed 
and implemented that 
reflect current and future 
policy needs  

Emerging HIV/AIDS policy 
issues addressed with project 
resources  

USAID 
Budget: 
$874,675 
 
FY Budget: 
$375,000 

USAID  

12 Global ASICAL  

 
Start Date: 7/01 
 
End Date: 7/03 

Tools and local capacity 
among MSM in Latin 
America developed and 
advocacy campaigns 
implemented to promote 
men’s health for effective 
HIV/AIDS prevention  

Completion of integration of 
research of conceptual 
material into manual research  

Adaptation of manual for 
MSM/HIV  

Preparation and 
implementation of focus 
groups  

Revision of manual based on 

USAID 
Budget: 
$250,000 
 
FY Budget: 
$75,000 

ASICAL NGOs and national AIDS 
programs in LAC region  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

focus group input and 
translations  

Training or trainers workshop  

Replication of advocacy 
training in home countries and 
development of advocacy 
proposals  

Printing and dissemination of 
manuals  

Final refinement of manual 
reflecting home country 
feedback  

Development of criteria for 
ASICAL NGO applicants to 
submit advocacy plans and 
proposals for funds  

Technical assistance for 
refinement of advocacy 
plans/proposals from ASICAL 
NGOs  

Collaboration with Synergy in 
their administration of funds 
to successful ASICAL NGOs 
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

13 Global Human rights support  

 
Start Date: 7/02 
 
End Date: 9/03 

Advocacy, collaboration, 
development of capacity, 
tools, and increased 
understanding, integration 
and reporting of human 
rights into POLICY, CA, 
and host country activities 

Co-chairing USAID working 
group on stigma and 
discrimination indicators in 
refinement of USAID 
expanded response training 
manual components 
concerning human rights  

Planning and participation in 
human rights components of 
POLICY regional technical 
development week (“TD 
week” sessions)  

Technical assistance for 
country level and global ad 
hoc requests on law and 
human rights subjects  

Production of technical 
assistance documents on law, 
human rights and HIV/AIDS 
subjects (e.g., technical 
assistance updates, POLICY 
briefs) for POLICY, CA, host 
country use  

USAID 
Budget: 
$205,000 
 
FY Budget: 
$85,000 

UNAIDS, ABA  

14 Global Gender and 
HIV/AIDS Taskforce  

 
Start Date: 5/01 
 
End Date: 9/03 

Integration of gender 
factors in USAID 
HIV/AIDS/STI 
programming within OHA 
and OPHR assessed  

Priority areas and 
strategies identified for 

Completion of analysis of 
current programming  

Presentation of findings to 
OHA and OPHR  

Development of presentation 
and training module  

USAID 
Budget: 
$100,000 
 
FY Budget: 
$50,000 

USAID Interagency Gender Working 
Group, USAID, OPHR, USAID, OHA  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

further strengthening the 
integration of gender  

and training module  

Dissemination of findings and 
related training module to 
WDC CA community  

Identification, 
implementation, and analysis 
of case study  

15 Global  Core package HIV+ 
women: Promoting 
the sexual and 
reproductive human 
rights of positive 
women at the level of 
operational policies  

 
Start Date: 11/02 
 
End Date: 6/04 

National and operational 
policies strengthened to 
support HIV-positive 
women’s access to 
reproductive and sexual 
health (RSH) using a 
rights-based approach  

Identification of country for 
core package proposal  

Completion and approval of 
core package proposal  

Identification of project 
partners and roles  

Formation of advocacy 
structure  

Development of assessment 
protocol  

Completion of training 
sessions to build PLWHA and 
health care provider 
understanding of rights and 
interviewing skills  

Completion of assessment  

Initiation of policy advocacy 

USAID 
Budget: 
$125,000 
 
FY Budget: 
$125,000 

To be determined   
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

and dialogue to promote 
strengthened policies  

Adoption of strengthened 
policies  

16 Global Core package South 
Africa  

 
Start Date: 5/02 
 
End Date: 6/03 

Indicators of HIV/AIDS 
related stigma developed 
and documented  

Best practice review and 
documentation of 
interventions that mitigate 
the impact of HIV/AIDS 
stigma mitigation 
HIV/AIDS stigma 
reduction programs 
designed and documented  

Literature review documented  

Preliminary baseline 
indicators developed  

Field work in three focus 
areas: PLWHA, national 
government departments, and 
faith-based organizations  

USAID 
Budget: 
$250,000 
 
FY Budget: 
$125,000 

Centre for the Study of AIDS, University of 
Pretoria, National Association of People 
Living with HIV/AIDS  

17 Global Core package Mexico  

 
Start Date: 12/01 
 
End Date: 6/03 

New and/or revised 
policies aimed at reducing 
stigma/discrimination 
among PLWHA adopted 
(approved)  

Selected Year 2003 UN 
Declaration of 
Commitment to 
HIV/AIDS policy targets 
achieved  

Identified barriers to 
PLWHA access to services 
(health care, welfare 
services, employment, 
legal support, etc.) 

Indicators identified via 
expert group meeting (8/02)  

Buy-in by National AIDS 
Program achieved  

USAID 
Budget: 
$250,000 
 
FY Budget: 
$125,000 

CENSIDA – National AIDS Program, 
INSP – National Institute for Public Health, 
Colectivo Sol, Letra S, Red Mexicana de 
Personas Viviendo con VIH/SIDA 
(PLWHA network), FRENPAVIH 
(PLWHA network), Pedro Morales (legal 
consultant) 
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

identified and reduced or 
eliminated through 
legislative and/or policy 
changes  

Increased involvement of 
PLWHA organizations and 
individual PLWHA in 
advocacy activities 
designed to reduce stigma  

Increased positive media 
appearances and 
statements by PLWHA 
and/or representatives of 
PLWHA organizations  

Increased media focus on 
aspects of both care and 
prevention  

Policies aimed at reducing 
stigma and discrimination 
among PLWHA developed  

POLICY-supported 
studies/surveys on 
HIV/AIDS-related stigma 
and discrimination used 
for advocacy and policy 
dialogue  

Information produced with 
support from POLICY 
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

used in policies/legislation  

Internal stigma 
documented and 
photojournal developed  

18 Regional/Southern 
Africa 

Transportation  

 
Start Date: 8/02 
 
End Date: 9/03 

Strategic HIV/AIDS plan 
developed for the 
Federation of East and 
Southern African Road 
Transport Association 
(FESARTA) which will 
enable the Association to 
provide appropriate 
direction to their members 
with HIV/AIDS  

HIV/AIDS strategic planning 
session with representatives of 
FESARTA facilitated  

TA provided to key members 
of FESARTA in the 
implementation of the 
HIV/AIDS strategic plan  

USAID 
Budget: 
$60,000 
 
FY Budget:  

None  

19 Regional/Southern 
Africa 

AIDS economics  

 
Start Date: 11/02 
 
End Date: 9/03 

Evaluation of the 
POLICY-facilitated 
workshop “Investigating 
the Economic Impact of 
HIV/AIDS: sharing 
lessons in relation to 
research methodology”  

Development of evaluation 
questionnaire  

Analysis and documentation 
of findings and distribution of 
a report to USAID/South 
Africa and RHAP  

USAID 
Budget: 
$140,000 
 
FY Budget:  

None  

20 Regional/Southern 
Africa 

PLWHA Program  

 
Start Date: 11/02 
 
End Date: 9/03 

Increased capacity of 
PLWHA to advocate 
around key HIV/AIDS 
issues relevant to the needs 
of PLWHA in the SADC 
region  

Increased networking 
capacity of PLWHA in the 
SADC region  

 

Two capacity building 
workshops will be 
implemented with PLWHA 
from the SADC region  

USAID 
Budget: 
$177,000 
 
FY Budget: 
$100,000 

Network of African People Living with 
HIV/AIDS (NAP+), Family Health 
International  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

21 Regional/Southern 
Africa 

US Ambassadors’ 
HIV/AIDS Initiative 
and Small Grant 
Program  

 
Start Date: 10/02 
 
End Date: 9/03 

Lesotho and Swaziland:  

NGO Leadership Program 
completed  

Improved knowledge, 
attitudes, and skills among 
NGOs  

Small grants provided to 
NGOs and CBOs working 
in the development field  

Journalists help to 
destigmatize the 
HIV/AIDS epidemic  

Botswana: Caring for the 
Caregivers manual on 
grief and loss completed  

Increased involvement of 
students from the 
University of Botswana in 
outreach and information 
campaigns  

Consultative meeting and 
needs assessments done 
before implementation of 
projects NGO workshops 
developed and designed 
following the evaluation 
results of previous workshops 
(4 workshops in Lesotho and 
Swaziland, 1 in Botswana)  

USAID 
Budget: 
$1,000,000 
 
FY Budget: 
$400,000 

 

22 Regional/Southern 
Africa 

AIM presentation for 
US ambassadors in 
Swaziland, 
Botswana, and 
Lesotho  

Start Date: 1/02 

End Date: 12/03 

Increased political 
commitment to HIV/ 
AIDS programs by US 
embassies in the 3 
countries and local 
organizations in those 
countries  

 USAID 
Budget: 
$75,000 
 
FY Budget:  

US Embassies, Lesotho Prime Minister’s 
wife   
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

23 Regional/Southern 
Africa 

PHN officers meeting  

 
Start Date: 10/02  
 
End Date: 9/03 

Increased sharing of 
information on regional 
HIV/AIDS interventions 
and activities between 
USAID PHN Officers in 
the 10 Southern African 
countries  

Development of PHN Officers 
meeting agenda and all 
logistics arranged  

PHN Officers meeting 
facilitated and documented  

USAID 
Budget: 
$260,946 
 
FY Budget: 
$200,000 

None  

24 Regional/Southern 
Africa 

Policy activities with 
SADC  

 
Start Date: 7/00 
 
End Date: 12/03 

Improved enabling 
environment for 
HIV/AIDS activities in the 
Southern Africa 
Development Community  

Draft report on HIV/AIDS 
national and sectoral policies 
completed  

Draft of regional VCT 
guidelines completed  

USAID 
Budget: 
$315,000 
 
FY Budget:  

SADC Health Sector Coordinating Unit, 
SADC Human Resources Division, 
HEARD  

25 Regional/ 
Southern Africa 

Nutrition: Food 
Security  

 
Start Date: 10/02 
 
End Date: 9/03 

Food security integrated as 
core components of 
HIV/AIDS program and 
policies and/or guidelines 
for implementation of 
HIV/AIDS into food 
security agenda in SADC 
countries  

A series of innovative 
HIV/AIDS and Food security 
awareness, participatory, 
strengthening and building 
sessions for various sectors 
within the SADC region  

USAID 
Budget: 
$100,000 
 
FY Budget: 
$100,000 

 

26 Regional/Africa Mobile Task Team 
on Health  

 
Start Date: 5/02 
 
End Date: 9/03 

Demonstrated ability of a 
professional African 
Health Task Team to assist 
two Ministries of Health to 
develop a schedule of 
implementation to respond 
to the challenges of the 
HIV/AIDS epidemic on 
the country’s health 
system, and allow for an 
expanded response, to the 
HIV/AIDS epidemic  

SOW communicated to 
CRHCS and SADC with 
critical feedback assessed  

Three countries selected and 
site visits completed  

A rapid appraisal tool 
developed to assess the two 
countries selected and gather 
critical data and information 
for the initiative  

USAID 
Budget: 
$150,000 
 
FY Budget:  

University of Natal/HEARD  

AED/SARA Project  

CRHCS  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

for the initiative  

Site visit to the two selected 
countries to gather 
background data and 
information for the exercise   

Data and information 
collected, analyzed, and used 
to prepare for a follow up visit 
to ONE of these countries to 
facilitate a workshop and 
prepare a schedule of 
implementation, for an 
expanded systemic response, 
to the HIV/AIDS epidemic  

Document activities and 
outcomes of the workshop  

27 Regional/ANE Regional AIM 
modeling  

 
Start Date: 7/01 
 
End Date: 12/02 

Enhanced support for 
effective HIV/AIDS 
programs  

First draft of AIM booklet 
completed  

USAID 
Budget: 
$50,000 
 
FY Budget:  

 

28 Regional/ANE Building civil society  

 
Start Date: 4/02 
 
End Date: 9/03 

Improved advocacy and 
finance and planning skills 
of program planners and 
advocates from 5 ANE 
countries – Thailand, 
India, Cambodia, Vietnam 
and Nepal  

Pilot workshop curriculum 
developed for the “HIV/AIDS 
Advocacy and Resource 
Allocation” workshop  

Workshop program piloted 
and delivered for 50 
participants from Thailand, 

USAID 
Budget: 
$400,000  
 
FY Budget: 
$200,000 

National HIV/AIDS programs, civil society 
organizations, AIDS service organizations  



 

 22

FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

Improved finance and 
planning (using the Goals 
Model) for the HIV 
programs at the country 
level  

Strengthened multisectoral 
partnerships formed for 
the purpose of developing 
national responses to 
HIV/AIDS  

 

India, Cambodia, Vietnam, 
and Nepal training  

Small grants scheme 
established to support the 
application of GOALS and 
advocacy activities at country 
level  

29 Regional/ANE Political 
commitment: 
Regional ANE  

 
Start Date: 10/01 
 
End Date: 9/03 

Enhanced response to the 
HIV/AIDS epidemic by 
key policymakers  

Analysis completed of 
existing political will by 
key regional policymakers 
in low prevalence 
countries to take a 
leadership role in 
formulating a 
comprehensive policy and 
strategy and to advocate 
for the financial and 
human resources needed to 
respond to the HIV/AIDS 
epidemic in countries 
where prevalence is still 
low  

Desk review of political 
commitment in low 
prevalence countries  

Indicators of political 
commitment to HIV/AIDS 
issues in low prevalence 
countries  

Selected country analysis of 
political commitment 
compiled (for release at the 
ICAAP 2003 conference Nov. 
27-30)  

USAID 
Budget: 
$150,000 
 
FY Budget:  

Thai Business Council on HIV/AIDS  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

Prioritized policy 
interventions identified by 
country  

Regional findings 
disseminated and 
advocacy and awareness 
raising activities 
implemented  

30 Regional/ANE Capacity building: 
Goals Model  

 
Start Date: 4/02 
 
End Date: 9/03 

Improved advocacy and 
finance and planning skills 
of program planners and 
advocates from 5 ANE 
countries: Thailand, India, 
Cambodia, Vietnam, and 
Nepal  

Improved finance and 
planning (using the Goals 
Model) for the HIV 
programs at country level  

Strengthened multisectoral 
partnerships formed for 
the purpose of developing 
of national responses to 
HIV/AIDS 

Pilot workshop curriculum 
developed for the HIV/AIDS 
Advocacy and Resource 
Allocation workshop  

Workshop program piloted 
and delivered for 50 
participants from Thailand, 
India, Cambodia, Vietnam 
and Nepal training  

Small grants scheme 
established to support the 
application of GOALS and 
advocacy activities at country 
level  

USAID 
Budget: 
$125,000 
 
FY Budget:  

National HIV/AIDS programs, civil society 
organizations, AIDS service organizations  

31 Regional/ANE Regional faith based  

 
Start Date: 5/02 
 
End Date: 9/03 

Increased mobilization of 
Muslim leaders to address 
HIV-related stigma and 
discrimination and 
appropriate faith responses 
to HIV  

2nd International Muslim 
Leaders consultation 
conducted  

Conference report produced 
and distributed  

USAID 
Budget: 
$100,000 
 
FY Budget:  

USAID, Malaysian AIDS Council, 
Malaysian Ministry of Health, PENGASIH 
Malaysia, Islamic Medical Association of 
Uganda, Islamic National Council, 
Federation of Islamic Medical 
Associations, UNAIDS  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

Muslim leaders globally 
adopt a unified strategy to 
advocate for HIV 
prevention and care 
services within their 
spheres of influence  

32 Regional/ANE Vietnam: Improving 
the HIV/AIDS policy 
and regulatory 
framework and 
supporting  GIPA 

 
Start Date: 1/02 
 
End Date: 9/03 

Improved HIV policy and 
legal framework  

Increased and meaningful 
involvement of people 
living with and affected by 
HIV/AIDS in 
policymaking and 
programming  

Increased mobilization of 
civil society to support 
greater PLWHA 
participation  

Reduction of HIV-related 
stigma and discrimination  

Sub-agreements awarded to 
local partners to support 
increased mobilization of 
PLWHA 

Advocacy capacity-building 
workshops and training 
curricula developed  

Key stakeholders bought into 
the process for improving 
HIV/AIDS policy and 
legislation  

Revised Ordinance on the 
Prevention and Control of 
HIV/AIDS  

Policy dialogue forums 
conducted 

USAID 
Budget: 
$625,000 
 
FY Budget: 
$500,000 

MOH, Mass organizations CARE 
International, local NGOs, UNAIDS, WHO 
International NGOs  

33 Regional/ANE Asia Pacific Network 
of People Living with 
HIV/AIDS and 
POLICY  

 

Global (GNP+) policy 
considerations at the Asia 
Regional level 
implemented  

Policy strategy document 

Greater involvement of 
regional and local PLWHA 
networks in meetings focused 
on the global policy and 
advocacy agendas  

USAID 
Budget: 
$200,000 
 
FY Budget: 
$200,000 

APN+  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

Start Date: 7/02 
 
End Date: 9/03 

with APN+ developed  

APN+ position paper on 
stigma and discrimination 
and/or GIPA developed  

PLWHA participate in the 
policy process  

Documentation of stigma and 
discrimination and/or GIPA 
issues  

PLWHA participation in the 
policy process evaluated  

34 Regional/ANE Policy assessment  

 
Start Date: 7/02 
 
End Date: 9/03 

Assessment of HIV/AIDS 
policy opportunities and 
strategies within the local 
and regional policies in the 
Mekong regional province 
of China completed  

Completed assessment of 
policy gaps/opportunities in 
the Mekong region of China 
(dependent on approval by 
OHA)  

USAID 
Budget: 
$125,000 
 
FY Budget: 
$125,000 

 

35 Regional/ANE Advocacy and sex 
work  

 
Start Date: 9/02 
 
End Date: 9/03 

Improved policy and 
legislative framework for 
sex industry interventions  

Sex workers participate in 
policy formulation  

Key stakeholders bought into 
the process for improving 
HIV/AIDS policy and 
legislation  

Policy assessment reports on 
the 100% Condom Use 
Program for the ANE 
countries  

Recommendations for policy 
reform  

USAID 
Budget: 
$200,000 
 
FY Budget: 
$200,000 

UNAIDS, International organizations 
working with sex workers, local sex worker 
NGOs  

36 Regional/ANE Advocacy: GIPA  

 
Start Date: 7/02 
 
End Date: 9/03 

Regional report on the 
GIPA Principle developed 
by determining how 
USAID Missions and CAs 
agencies are utilizing 
GIPA in both principle and 
practice  

 USAID 
Budget: 
$50,000 
 
FY Budget: 
$50,000 
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

37 Country: Ethiopia Ethiopia: Improving 
the Policy 
Environment for 
HIV/AIDS  

 
Start Date: 7/00 
 
End Date: 9/03 

Improved policy dialogue 
and leadership among 
national and regional 
coordinating bodies  

Improved planning and 
finance for HIV/AIDS in 
the workplace  

AIDS estimates and 
projections and other 
datasets established and 
used in advocacy and 
planning  

Key stakeholders brought into 
discussion process for 
developing HIV/AIDS 
workplace guidelines  

National AIDS Policy revised  

AIDS estimates and 
projections database 
established  

Regional AIDS profiles 
developed in three primary 
regions  

Assessments of HIV/AIDS 
laws conducted  

USAID 
Budget: 
$650,000 
 
FY Budget: 
$300,000 

NACS, RACs, Ministry of Labor and 
Social Affairs, CETU, Employers 
Federation, Chamber of Commerce, ILO, 
MOH, CDC, UNAIDS, key USAID CAs 
such as FHI and JSI/ESHE Project, NOP, 
MOH/Family Health Department, the 
Family Guidance Association, UNDP, 
CSA, DKT, Ministry of Planning, Regional 
AIDS Council Secretariat of SNNPR, 
Oromia, Amhara, the Regional Health 
Bureaus, National and International NGOs, 
Ministry of Justice, AAU  

38 Country: Ghana Ghana: Strengthening 
the political and 
popular support for 
HIV/AIDS issues 

 
Start Date: 7/00 
 
End Date: 9/03 

National HIV/AIDS/STI 
Policy adopted  

Political and popular 
support for HIV/AIDS 
activities strengthened  

National HIV/AIDS/STI 
Policy adopted  

AIM update finalized  

Strategy for dissemination of 
AIDS Economic Impact Study 
finalized  

USAID 
Budget: 
$403,311 
 
FY Budget: 
$140,000 

MOH, NACP, Ghana AIDS Commission, 
PIP, Ghana Employers Association, Eastern 
Region NGO network  

39 Country: Kenya Kenya: Improved 
enabling environment 
for the provision of 
HIV/AIDS services  

 
Start Date: 10/00 
 

Improved enabling 
environment for the 
provision of HIV/AIDS 
services  

Broadened and 
strengthened political and 
popular support for 

Advocacy networks 
strengthened at district and 
subdistrict levels  

Anti-stigma/discrimination 
campaign plans developed  

USAID 
Budget: 
$2,780,000 
 
FY Budget: 
$500,000 

FHI/IMPACT, PSI, Pathfinder, DELIVER, 
Horizons, MEASURE, CDC, SUNY-NY 
Strengthening Parliament Project; 
UNAIDS; UNICEF; Futures-Europe 
HIV/AIDS Prevention and Care Project 
(HAPAC), DFID, World Bank, Africa 
Medical and Relief Foundation (AMREF), 
National AIDS Control Council (NACC), 
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

 
End Date: 9/03 

popular support for 
HIV/AIDS policies and 
programs  

Improved planning and 
financing for HIV/AIDS 
prevention and care  

Relevant information 
informed HIV/AIDS-
related advocacy, policy, 
and planning  

Enhanced capacity to 
provide HIV/AIDS policy-
related training  

New HIV/AIDS legislation 
introduced in Parliament  

Workshops held on 
implementation of new 
HIV/AIDS legislation, 
especially on gender, children, 
and civil society implications  

HIV/AIDS policy developed 
for Ministry of Education  

Financial and impact analyses 
of HIV/AIDS interventions 
improved  

Kenya AIDS NGOs Consortium 
(KANCO), Network of People Living with 
HIV/AIDS in Kenya (NEPHAK), several 
other PLWHA organizations (e.g., Kenya 
Network of Women with AIDS 
[KENWA]), Kenya AIDS Drugs Alliance 
(KADA), MOH’s National AIDS and STI 
Control Program (NASCOP), AIDS 
Control Units (ACUs) in many ministries 
including Office of the President, 
Education, Agriculture, etc., Attorney 
General’s Office  

40 Country: Malawi Malawi: Developing 
and implementing 
multisectoral 
HIV/AIDS policies 
and plans  

 
Start Date: 4/01 
 
End Date: 9/03 

Policies and plans 
developed and 
implemented through 
multisectoral participation 
to promote and sustain 
access to quality 
HIV/AIDS services  

Broadened and 
strengthened political and 
civil society support for 
HIV/AIDS policies and 
programs  

Improved planning and 
financing for HIV/AIDS  

Accurate, up-to-date, 

Focus group research on 
HIV/AIDS-related stigma and 
discrimination disseminated 
through PLWHA network 
advocacy campaign  

Anti-stigma/discrimination 
language incorporated in draft 
national HIV/AIDS policy  

National HIV/AIDS policy 
consensus building and 
advocacy forums conducted 
for multiple sectors  

HIV/AIDS-related policy 
issues advocacy training 
conducted for stakeholder 

USAID 
Budget: 
$673,094  
 
FY Budget: 
$373,000 

National AIDS Control Commission 
(NACC), Malawi Network of People 
Living with, HIV/AIDS (MANET), Umoyo 
Network (PVO/NGO Networks affiliate, 
UNAIDS, UNDP, National Democratic 
Institute, Project Hope, MEASURE/SARA  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

relevant information 
informed HIV/AIDS-
related advocacy, policy, 
and planning  

Enhanced capacity to 
provide HIV/AIDS-related 
policy training and 
assistance  

groups  

Draft national HIV/AIDS 
policy reviewed by Cabinet 
and Parliament  

National HIV/AIDS policy 
approved  

41 Country: Mali Mali: Increasing the 
support for 
HIV/AIDS programs 
and the capacity of 
stakeholders to 
participate in the 
Local Response 
Initiative (LRI) 

 
Start Date: 5/01 
 
End Date: 9/03 

Increased political and 
popular support for 
HIV/AIDS policies and 
programs  

Enhanced capacity to 
provide HIV/AIDS policy-
related training  

Establishment of advocacy 
teams at national and regional 
levels  

Delivery of training sessions 
in HIV/AIDS presentation for 
advocacy teams  

Organization, implementation 
of advocacy events at 
regional, community level  

USAID 
Budget: 
$600,000 
 
FY Budget: 
$300,000 

National AIDS Control Program (PNLS) of 
Ministry of Health, Groupe Pivot (NGO), 
bilateral USAID Project (JSI/PDY), 
UNAIDS  

42 Country: 
Mozambique 

Mozambique: 
Strengthening the 
local capacity to 
develop and use 
information for 
policy analysis  

 
Start Date: 10/00 
 
End Date: 9/03 

Information produced with 
POLICY support used by 
National and sectoral 
HIV/AIDS programs  

In-country capacity to 
provide policy training, 
analysis and assistance 
enhanced  

Supportive HIV/AIDS 
workplace policies 

Results of 2002 sentinel 
surveillance analyzed and 
official government report 
issued  

HIV/AIDS impact projections 
updated as required  

Results of PMCT Model 
presented to Ministry of 
Health  

USAID 
Budget: 
$1,275,000 
 
FY Budget: 
$775,000 

Interministerial Technical Group (National 
Statistics Institute; Ministries of Health, 
Plan and Finance, Education, Agriculture; 
National AIDS Council; Center for 
Population Studies, School of Medicine, 
Eduardo Mondlane University; CDC  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

adopted by private sector 
employers  

Alternative funding 
scenarios and anticipated 
impacts considered in 
resource allocation 
decisions  

At least one employer and/or 
sectoral HIV/AIDS impact 
study completed and approved  

Technical Group carries out 
dissemination/assistance plan  

43 Country: Nigeria Nigeria: 
Development of 
multisectoral 
HIV/AIDS policies 
and plans  

 
Start Date: 7/00 
 
End Date: 9/03 

HIV/AIDS policies 
developed and/or 
strengthened for the 
civilian, military and 
paramilitary sectors  

Increased popular and 
political support for 
HIV/programs  

Increased understanding of 
HIV/AIDS impacts  

Better functioning NGOs  

Revised National HIV/AIDS 
policy passed  

FBO HIV/AIDS policies 
developed  

USAID 
Budget: 
$3,895,000 
 
FY Budget: 
$1,900,000 

 

44 Region: 
REDSO/ESA 

REDSO/ESA: 
HIV/AIDS capacity 
building for CRHCS  

 
Start Date: 1/03 
 
End Date: 9/03 

Enhanced capacity of staff 
from CRHCS Region to 
use Goals Model   

HIV/AIDS policy briefs 
produced for the CRHCS 
Region  

Staff trained in policy 
briefs development  

One training session on all 
components of Goals Model 
held for up to 10 persons  

One expert committee 
meeting held to collect and 
determine what data are 
appropriate for one country-
specific Goals Model 
application during training  

USAID 
Budget: 
$530,000 
 
FY Budget: 
$200,000 

Selected senior staff of the Commonwealth 
Regional Health Community Secretariat 
and selected counterpart staff of 
participating countries  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

Results and findings from two 
research studies 
commissioned by CRHCS 
selected and used to be 
transformed into HIV/AIDS-
related policy briefs  

45 Country: South 
Africa 

South Africa: 
Building the capacity 
of key institutions for 
effective HIV/AIDS 
advocacy and 
policymaking 

 
Start Date: 10/02 
 
End Date: 9/03 

Increased mainstreaming 
of HIV/AIDS issues into 
the core business of key 
sectors represented on the 
South African National 
AIDS Council (SANAC)  

Increased development of 
HIV/AIDS workplace 
policies and programs in 
sectors and institutions 
related to the SANAC 
constituencies  

Increased institutional 
capacity of specific 
organizations and 
institutions to respond to 
critical HIV/AIDS issues 
associated with their 
workplace and/or their 
core business  

Increased documentation 
of key lessons learned 
and/or “best practice” 
models in relation to 
HIV/AIDS mainstreaming 
interventions  

A series of innovative 
HIV/AIDS awareness and 
‘mainstreaming’ capacity 
building programs for various 
sectors within SANAC 
developed  

A series of HIV/AIDS 
advocacy and policy 
development training 
programs for specific 
institutions and national 
government departments 
facilitated  

The implementation of 
evaluation studies to report on 
the outcome and impact of the 
mainstreaming interventions  

USAID 
Budget: 
$3,985,000 
 
FY Budget: 
$1,585,000 

 



 

 31

FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

46 Country: Tanzania Tanzania: Improving 
the policy 
environment for 
HIV/AIDS  

 
Start Date: 7/00 
 
End Date: 9/03 

Improved HIV/AIDS 
policy environment  

HIV/AIDS legislation adopted  

Increased advocacy and 
policy dialogue on national 
AIDS response  

PLWHA community included 
in policy dialogue  

Multi-faith statement on care 
and support adopted  

USAID 
Budget: 
$1,780,000 
 
FY Budget: 
$839,953 

Intrah, JHU-CCP, 
Evaluation/Communication, MSH, Deliver  

47 Country: Uganda Uganda: Increasing 
the support of civil 
society and faith-
based organizations 
in HIV/AIDS 
advocacy  

 
Start Date: 9/00 
 
End Date: 9/03 

Increased civil society 
support for HIV/AIDS 
programs and policies  

District-level civil society 
advocacy network established 
in collaboration with national 
network (URHAN) to focus 
on adolescent needs including 
HIV/AIDS  

Advocacy campaign focused 
on adolescent needs including 
HIV/AIDS developed and 
implemented  

Inter-Religious Council of 
Uganda (IRCU) and 
community FBOs develop 
strategy for strengthening 
policies and programs OVC  

IRCU and 10 FBOs 
implement, evaluate OVC 
strategy 

 

USAID 
Budget: 
$490,000 
 
FY Budget: 
$250,000 

Uganda Reproductive Health Network 
(URHAN), Inter Religious Council of 
Uganda (IRCU)  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

48 Country: WARP WARP/FHA: 
Promoting 
partnerships between 
parliamentarians and 
NGOs and generating 
information for 
advocacy and 
policymaking  

 
Start Date: 7/00 
 
End Date: 9/03 

Laws, policies, and plans 
adopted that promote 
access and quality of 
HIV/AIDS services  

 USAID 
Budget: 
$400,000 
 
FY Budget: 
$200,000 

CERPOD, Forum of African/Arab 
Parliamentarians for Population and 
Development (FAAPPD), SFPS Sahel 
Journalists Network  

49 Country: Zambia Zambia: Addressing 
the HIV/AIDS 
epidemic through 
multisectoral 
coordination and 
collaboration  

 
Start Date: 9/02 
 
End Date: 9/03 

Improved participation in 
HIV/AIDS responses at 
district level  

Improved planning and 
financing for HIV/AIDS  

Strengthened HIV/AIDS 
human rights support 
systems for improved 
services  

Policy decisions based on 
relevant information  

District HIV/AIDS task force 
formed in all districts  

Guidelines for mainstreaming 
HIV/AIDS into district action 
plans developed  

Human Rights advocacy 
strategy developed  

AIM used in district level 
planning  

USAID 
Budget: 
$2,005,000 
 
FY Budget: 
$1,800,000 

 

50 Country: 
Cambodia 

Cambodia: 
Strengthening the 
policy environment 
for HIV/AIDS and 
family health services  

 

Improved enabling 
environment for the 
provision of HIV/AIDS 
services  

Broadened and 
strengthened political and 

National HIV-related 
advocacy networks 
strengthened and advocacy 
campaigns conducted  

HIV-related stigma and 
discrimination reduction 

USAID 
Budget: 
$1,800,000 
 
FY Budget: 
$1,200,000 

Ministry of Health, local NGOs, AIDS 
service organizations, human rights 
organizations, PLWHA NGOs, Wats–
Buddhist communities, USAID CAs  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

Start Date: 10/02  
 
End Date: 9/03 

popular support for 
HIV/AIDS policies and 
programs  

Improved planning and 
financing for HIV/AIDS 
prevention and care  

Relevant information 
informs HIV/AIDS-related 
advocacy, policy, and 
planning Enhanced 
capacity to provide 
HIV/AIDS policy-related 
training  

campaign plans developed  

Documentation of the HIV 
and human rights situation in 
Cambodia  

Revised and/or new HIV 
policies adopted  

Capacity building workshops 
and training held on 
advocacy, policy formulation, 
human rights, economic 
impact assessment and/or 
planning  

Financial and impact analyses 
of HIV interventions 
conducted  

Subagreements awarded to 
civil society partners to 
conduct HIV advocacy, 
networking and capacity 
building interventions  

51 Country Nepal: Building 
strong partnerships 
for an integrated 
HIV/AIDS response 

 
Start Date: 4/02 
 
End Date: 9/03 

Increased involvement of 
communities infected and 
affected by HIV in the 
national response to 
HIV/AIDS  

Increased capacity of the 
national government and, 
in particular the National 

South to South study tour 
conducted  

Policy unit established at the 
National Center for AIDS and 
STI Control (NCASC)  

Advocacy regarding the 
National HIV/AIDS Strategy 

USAID 
Budget: 
$325,000 
 
FY Budget: 
$325,000 

UNAIDS, international organizations 
working with sex workers, local sex worker 
NGOs  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

Center for AIDS and STI 
Control (NCASC), to 
respond to the policy and 
advocacy components of 
the National HIV/AIDS 
Strategy  

New policies and laws 
adopted that are aimed at 
reducing HIV-related 
stigma and discrimination  

Increased and more 
effective multisectoral 
partnerships established  

Increased mobilization of 
civil society with a focus 
on most-at risk groups 
(MSM; IDUs, FSW and 
their clients; PLWHA)  

conducted in 3 municipalities 
in Katmandu valley  

Report produced documenting 
national coverage of 
NGOs/CBOs working in HIV 
– prevention, care and support  

PLWHA needs assessment 
produced  

PLWHA participate in the 
APN+ regional strategic 
planning meeting  

Research report on stigma and 
discrimination in context of 
the national policy framework 
produced and disseminated  

Research report on PLWHA 
HIV-related stigma and 
discrimination produced and 
disseminated  

52 Country: 
Philippines 

Philippines: 
Improved advocacy, 
planning, and 
information 
generation  

 
Start Date: 10/01 
 
End Date: 12/02 

Increased advocacy role 
MSM groups and civil 
society organizations to 
participate in policy 
dialogue  

Strengthened capacity of 
selected line ministries and 
units to support and 
provide enhanced 

 USAID 
Budget: 
$200,000 
 
FY Budget:  

PHI, PATH  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

surveillance data  

Increased advocacy 
information on HIV/AIDS 
stigma and policy issues  

53 Country: Haiti Haiti: Developing an 
operational plan for 
National HIV/AIDS 
Strategy  

 
Start Date: 7/00 
 
End Date: 9/03 

Approved operational plan 
for National HIV/AIDS 
Strategy  

Increased political and 
popular support for 
HIV/AIDS policies and 
programs  

Increased skills in policy 
and advocacy in 
HIV/AIDS  

Operational plan for National 
HIV/AIDS Strategy drafted 
with input from all 
stakeholders, which reflects 
the Global Fund project and 
other donor resources targeted 
to HIV/AIDS interventions  

Approval of operational plan  

Advocacy events targeted at 
communities and public 
officials, organized by key 
civil society stakeholders  

USAID 
Budget: 
$160,000 
 
FY Budget: 
$100,000 

Ministry of Health AIDS Control Program 
(PNLS), multiple civil society 
organizations  

54 Country: Jamaica Jamaica: 
Implementation of 
National Strategic 
Framework at the 
decentralized level  
 
 
Start Date: 7/02 
 
End Date: 9/03 

Advocacy workplans 
developed and 
implemented that address 
policy issues governing 
HIV/AIDS, FP, and safe 
motherhood  
 
Strategic Plan developed 
in collaboration with the 
National Center for Youth 
Development (NCYD) to 
implement National Youth 
Policy including 
reproductive health 
objectives  

Advocacy networks formed 
and advocacy workplans 
finalized 
 
National Youth Policy 
approved by GOJ 

USAID 
Budget: 
$75,000 
 
FY Budget: 
$75,000 

National Center for Youth Development 
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

55 Country: Mexico Mexico: 
Multisectoral and 
participatory 
responses to the 
HIV/AIDS epidemic  

 
Start Date: 7/00 
 
End Date: 5/03 

Improved HIV/AIDS/STI 
policy environment at the 
national level and in target 
states  

Popular support for 
HIV/AIDS/STI policies 
broadened and 
strengthened at the 
national level and in target 
states  

Planning and financing for 
HVI/AIDS/STI improved 
at the national level and in 
target states  

Accurate, up-to-date 
information informs policy 
decisions about 
HIV/AIDS/STI at the 
national level and in target 
states   

Training of CENSIDA staff 
conducted  

Documentation of the training 
process and methodologies 
and results of the MCG 
program conducted  

USAID 
Budget: 
$1,700,000 
 
FY Budget: 
$500,000 

CENSIDA, State HIV/AIDS Programs in 
target states; NGOs, PLWHA networks, 
academia, other civil society organizations 
and individuals in target states   

56 Country: Peru Peru: Increasing 
HIV/AIDS awareness 
and political 
commitment among 
policymakers  

 
Start Date: 10/02 
 
End Date: 9/03 

Increased awareness and 
commitment among 
policymakers in the area of 
HIV/AIDS  

Increased involvement of 
PLWHA in the HIV/AIDS 
policy arena  

Improved advocacy and 
leadership skills among 

Peru’s workplan (which will 
include details on 
interventions, outcomes, and 
indicators) for HIV/AIDS is 
currently being developed 
 
Milestones, interventions, 
outputs/outcomes, and 
indicators will be finalized 
after review and discussions 
with the Mission 

USAID 
Budget: 
$250,000 
 
FY Budget: 
$250,000 

To be decided  
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FY03 
Activity 
Number Activity Scope 

Activity Name 
Dates Expected Results Major Milestones in FY03 

Budget 
Total 
(USD) Partners 

PLWHA  

Legislature/policies that 
facilitate the violation of 
human rights and/or stand 
in the way of prevention, 
treatment, and care for 
PLWHA identified and 
addressed  
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IV. FY Activities in Detail 
 
 
 

Table 2. FY Activities in Detail 
Advocacy Manual: Case Studies for HIV/AIDS 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global Activity 
Number: 
01 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
01/02 
 
End Date: 
03/03 

Tools 
development 
and use  

Community 
organizations, 
NGOs/PVOs, 
PLWHA, 
religious/traditional 
leaders  

Outputs 
Advocacy Manual  

Output Indicators 
# of manuals completed  

USAID 
Budget: 
$60,000 
 
FY Budget: 
$40,000 

  

Rationale  This tool will provide a needed resource for advocacy training in HIV/AIDS. Advocacy training for HIV/AIDS will benefit from the availability of case 
studies that highlight recent advocacy efforts and lessons learned by PLWHA, FBOs, and women’s groups.  

M&E Plan  POLICY Project will monitor the achievement of the anticipated milestones as well as the output indicators.  

Contacts  Name: Anne Eckman     Email: a.eckman@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
CORE Initiative 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global Activity 
Number: 
02 
 
Last FY’s 
Activity 
Number: 4 
 
Start Date: 
7/01 
 
End Date: 
12/03 

Advocacy  Community 
organizations and 
faith/traditional 
leaders  

Outputs 
Advocacy and faith 
workshops and trainings 
held in the US and abroad  

Small empowerment grants 
selected around the themes 
of care and support, stigma 
and discrimination, and 
policy advocacy  

CORE Initiative website 
and resource center  

Outcomes 
Increased global leadership 
on faith and HIV/AIDS 
issues  

Increased access to relevant 
policy information  

Increased involvement of 
community and faith 
responses to HIV  

Output Indicators 
# of workshops and 
trainings held  

# of small grants awarded 
and activities completed  

Website developed and 
maintained  

Outcome Indicators 
Strategic plans for selected 
demonstration projects 
approved  

Amount of new resources 
for FBO work  

# of projects designed and 
implemented by community 
and faith organizations  

USAID 
Budget: 
$1,940,000 
 
FY Budget: 
$700,000 

Anglican Church of the 
Province of South Africa, 
Yale Divinity School, 
PACA, OAIC, World 
Relief  
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  Capacity 
building  

Religious/traditional 
leaders and 
community 
organizations  

Outputs 
Demonstration projects that 
build capacity among faith 
and community leaders to 
address HIV/AIDS within 
their communities  

Community groups have 
access to current 
information on HIV/AIDS  

Outcomes 
In-country capacity to 
participate in policy 
dialogue at local and 
national level is enhanced  

Political and popular 
support broadened and 
strengthened in support of 
strategic plan  

Output Indicators 
# of demonstration projects 
implemented  

# of community groups that 
have access to current 
information on HIV/AIDS  

Outcome Indicators 
# of CBOs reporting 
participation in the policy 
processes at the local or 
national levels  

# of HIV/AIDS policy 
issues raised by community 
and faith leaders in national 
contexts (i.e., access to 
treatment, OVC, stigma 
reduction, etc.)  

  

Rationale  Communities are on the frontlines of the battle against HIV/AIDS. They are in the position to find strategies to mitigate the impacts of HIV/AIDS while 
incorporating community values within their approach. Because of the strength of community and faith-based organizations, they are in the position to 
influence the attitudes and behaviors of those who belong to their communities.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Global Network for People Living with AIDS and GIPA 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups Expected Outputs, Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Advocacy  PLWHA  Outputs 
PLWHA policy advocates on 
board/staff of GNP+  

Position paper on stigma and 
discrimination  

Outcomes 
“Internal stigma” included on 
advocacy agenda campaign  

Promotion of GNP+ global 
advocacy agenda, specifically 
in relation to GIPA and stigma 
and discrimination  

Output Indicators 
# of PLWHA advocates on 
board/staff of GNP+  

Position paper on GIPA and/or 
stigma and discrimination 
available  

Outcome Indicators 
# of instances in which the 
issue of internal stigma is 
found in communications 
related to advocacy campaign  

Global Activity 
Number: 03 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
7/02 
 
End Date: 
6/03 

Capacity 
building  

PLWHA  Outputs 
PLWHA involved in 
advocacy/capacity building 
trainings  

Output Indicators 
# of PLWHA who attend 
capacity-building trainings on 
technical issues  

USAID 
Budget: 
$130,000 
 
FY Budget: 
$100,000 

GNP+  

Rationale  One of the key recommendations from the UNGASS Declaration (July 2001) is the meaningful and active involvement of PLWHA in all aspects of policy 
formulation and implementation. In addition, stigma and discrimination against PLWHA, particularly internal stigma has not been adequately addressed.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
OVC 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global/Regional Activity 
Number: 
04 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
3/01 
 
End Date: 
09/03 

Tools 
development 
and use  

Families 
affected by 
HIV/AIDS, 
NGOs/PVOs, 
OVC, 
PLWHA, 
policymakers  

Outputs 
OVC Gaps Paper  

Country reports  

Outcomes 
Improved legislation and 
policies for OVC in selected 
countries  

Output Indicators 
Paper printed and made 
available for use  

# of country reports 
completed  

Outcome Indicators 
# of laws and/or regulations 
changed based on 
recommendations of country 
reports  

USAID 
Budget: 
$150,000 
 
FY Budget: 
$50,000 

Country AIDS committees 
or councils, local NGOs  

Rationale  The OVC Policy Gaps Paper will provide an important advocacy and policy development tool for missions and countries. The paper will assist 
countries to develop policies that ensure that the basic human rights of OVC are respected. The intervention project in selected countries will build on 
what is already happening in OVC policy in the selected countries and help move the process forward in a participatory manner.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Donald Dickerson     Email: dickerson@firstnet1.com     Tel: (Benin): 229-30-18-95     Fax: 229-30-63-15  
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Table 2. FY Activities in Detail 
AIDS and economics 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Planning and 
finance  

Policymakers 
and advocates 
in developing 
countries, 
donors  

Outputs 
GOALS programmed 
into Spectrum  

Training sessions in 
GOALS  

Meetings and 
conferences on AIDS 
and Economics  

Output Indicators 
# of people trained in 
GOALS  

# of training manuals 
completed  

# of meetings and 
conferences held  

# of conference 
attendees  

# conference reports  

Global Activity 
Number: 
05 
 
Last FY’s 
Activity 
Number: 6 
 
Start Date: 
07/00 
 
End Date: 
09/03 

Tool 
development 
and use  

Policymakers 
and advocates 
in developing 
countries, 
donors  

Outputs 
HAART model  

Modifications to AIM  

HIV/AIDS policy 
databases developed  

Output Indicators 
# of software 
programs developed 
or modified  

# of HIV/AIDS 
policy databases 
developed  

USAID Budget: $570,820 
 
FY Budget: $250,000 

CRHCS (GOALS in East 
Africa), Forum One (IAEN), 
UNAIDS and Measure (API), 
UNAIDS and WHO (Global 
estimates of HIV infections)  

Rationale  The strategy is to both increase HIV/AIDS resources and ensure that such resources are spent cost-effectively. This is being achieved by working directly 
with multisectoral groups of stakeholders in developing countries to develop relevant information (e.g., describing the epidemic and ways to mitigate it) and 
analyzing such information so as to focus resources on activities that will achieve the greatest impact. Furthermore, by working with the IAEN, it becomes 
possible to create awareness regarding these AIDS and economic issues in developing countries.  

M&E Plan  Monitoring continues to be conducted through regular reporting mechanisms, which capture progress toward the achievement of specific results.  

Contacts  Name: Steven Forsythe     Email:s.forsythe@tfgi.com     Tel: (202) 775-9680 x528     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
HEARD subcontract 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups Expected Outputs, Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Global/Regional Activity Number: 
06 
 
Last FY’s Activity 
Number: 12 
 
Start Date: 5/02 
 
End Date: 03/03 

Planning and 
finance  

Policymakers  Outputs 
HIV/AIDS and Democracy 
meeting  

Presentation for ICRISAT 
(HIV/AIDS and agriculture) 
conference paper  

Presentation for visiting US 
students  

Output Indicators 
# of policy 
presentations 
highlighted in 
meeting/conference 
reports  

USAID Budget: 
$75,000 
 
FY Budget:  

University of Natal, 
HEARD  

Rationale  By supporting the University of Natal’s HEARD program, it is possible to support a local research organization that assists South Africa and other 
countries in the region to assess the economics of HIV/AIDS.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Steven Forsythe     Email: s.forsythe@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
AIDS Program Effort Index 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global Activity 
Number: 07 
 
Last FY’s 
Activity 
Number: 9 
 
Start Date: 
07/00 
 
End Date: 
07/03 

Tools 
development 
and use  

Policymakers  Outputs 
Implementation of API  

Output Indicators 
# of countries in which API is 
implemented  

USAID 
Budget: 
$120,000 
 
FY Budget: 
$100,000 

UNAIDS  

Rationale  The API will serve to monitor changes in the policy environment within developing countries.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: John Stover     Email: j.stover@tfgi.com     Tel: (860) 633-3501     Fax: (860) 657-3918  
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Table 2. FY Activities in Detail 
UNAIDS Estimates and Projections Reference Group 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global Activity 
Number: 08 
 
Last FY’s 
Activity 
Number: 10 
 
Start Date: 
07/00 
 
End Date: 
07/03 

Planning and 
finance  

Policymakers  Outputs 
Revisions to “Science” article 
completed, article published  

Estimates of current global 
HIV/AIDS spending 
completed  

Output Indicators 
Published article available  

Report on current spending  

USAID 
Budget: 
$75,000 
 
FY Budget:  

WHO, UNAIDS, INSP  

Rationale  By maintaining a record of current spending and required resources, it becomes possible for global policymakers to track resources and identify gaps that 
may exist.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: John Stover     Email: j.stover@tfgi.com     Tel: (860) 633-3501     Fax: (860) 657-3918  
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Table 2. FY Activities in Detail 
Policy research 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global Activity 
Number: 09 
 
Last FY’s 
Activity 
Number: 
NA 
 
Start Date: 
10/02 
 
End Date: 
9/03 

Applied 
research  

PLWHA, 
policymakers  

Outputs 
Paper produced on 
operationalization of GIPA in 
AIDS programs  

Output Indicators 
Paper available  

USAID 
Budget: 
$75,000 
 
FY Budget: 
$75,000 

GNP+  

Rationale  GIPA – greater involvement of people living with AIDS – has become a guiding principle for all work around AIDS prevention, care, support and 
mitigation. While the principle was upheld in Barcelona and is a requirement in new donor-funded AIDS projects, little is known about how GIPA is being 
implemented and how it is or isn’t contributing to the success of AIDS interventions and activities. This policy study will assess the operationalization of 
GIPA in AIDS programs and activities.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Karen Hardee     Email:k.hardee@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Project development-capacity building/training 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups Expected Outputs, Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Global Activity 
Number: 10 
 
Last FY’s 
Activity 
Number: 
n/a 
 
Start Date: 
1/03 
 
End Date: 
6/03 

Capacity 
building  

POLICY 
Africa 
Region 
staff  

Outputs 
Training completed in three 
technical subject areas relative 
to HIV/AIDS  

Outcomes 
POLICY staff capable of 
providing country decision-
makers and counterparts with 
up-to-date knowledge in three 
subject areas  

Output Indicators 
# of POLICY staff updated and 
trained in three subject areas  

Outcome Indicators 
# of POLICY staff capable of 
applying updated information 
in country situations and 
providing that information to 
country decision makers and 
counterparts  

USAID 
Budget: 
$40,000 
 
FY Budget: 
$25,000 

POLICY staff (US-based and 
field-based)  

Rationale  POLICY staff need to maintain knowledge and skills relative to ever-changing HIV/AIDS strategies, interventions, and policy dialogue and formulation. 
POLICY has committed itself to periodic updating of its staff, and Africa Region Technical Development Week is a cost-effective occasion to do so.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Joseph Deering     Email: j.deering@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Flexible response on policy issues/ activity development 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Global/Regional  Activity 
Number: 11 
 
Last FY’s 
Activity 
Number: 14 
 
Start Date: 
7/01 
 
End Date: 
6/03 

Advocacy  All  Outputs 
Core Package developed on 
IDUs and human rights  

Activities developed 
reflecting the current policy 
environment and the needs of 
USAID  

Outcomes 
Increased knowledge about 
HIV/AIDS policy issues  

Output Indicators 
Approved CORE Package 
document  
 
# of new activities developed 
and funded out of the USAID 
budget  

Outcome Indicators 
# of government officials and 
NGOs with increased 
knowledge about HIV/AIDS 
policy issues  

USAID 
Budget: 
$874,675 
 
FY Budget: 
$375,000 

USAID  

Rationale  While it is important to ensure that policy-focused activities meet the demands of USAID, the POLICY Project, and our partners, experience has 
indicated that unforeseen activities do arise. In order to remain responsive, it is essential that unplanned policy activities be accommodated (as far as 
possible) within the dictates of our collective goal.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
ASICAL 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Tools 
development: 
Manual 
preparation  

ASICAL 
trainers, 
members, 
MSM 
communities  

Outputs 
Design, printing, translation, 
and distribution of manual in 
two languages  

Outcomes 
Wider and appropriate 
audience reached for 
advocacy activities in 
relation to MSM  

Output Indicators 
# of English and Portuguese 
language manuals 
distributed  

Outcome Indicators 
# of ASICAL NGOs and 
national AIDS programs not 
previously in possession of 
manual now in possession of 
advocacy manual  

Global Activity 
Number: 12 
 
Last FY’s 
Activity 
Number: 1 
 
Start Date: 
7/01 
 
End Date: 
7/03 

Advocacy  ASICAL 
trainers, 
members of 
MSM 
communities, 
NGOs  

Outputs 
Training on political 
mapping and public policy 
formulation; advocacy in 
HIV/AIDS with MSM; 
design of draft advocacy 
plans for each country  

Outcomes 
Wider and appropriate 
audience reached for 
advocacy activities in 
relation to MSM  

Increased advocacy capacity 
of MSM organizations  

NGOs funded to conduct 
advocacy activities  

Output Indicators 
# of workshops carried out  

# of trainers certified to 
conduct training  

Outcome Indicators 
# of ASICAL NGOs and 
national AIDS programs not 
previously trained in 
advocacy now trained in 
advocacy activities  

# of NGOs not previously 
funded that are funded  

USAID 
Budget: 
$250,000 
 
FY Budget: 
$75,000 

ASICAL NGOs and national 
AIDS programs in LAC 
region  

Rationale  Development of tools and local capacity among MSM in Latin America to develop and implement advocacy campaigns will promote men’s health for 
effective HIV/AIDS prevention.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Omar Perez     Email:o.perez@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Human rights support 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups Expected Outputs, Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Tools 
development 
and use  

USAID, 
CAs, 
UNAIDS  

Outputs 
USAID working group on 
stigma and discrimination 
indicators, questions, 
commentary  

Increased integration of 
stigma, discrimination into 
working group indicators, 
questions, commentary  

Output Indicators 
# of indicators, questions on 
stigma and discrimination in 
expanded response report  

Global Activity 
Number: 
13 
 
Last FY’s 
Activity 
Number: 
02 
 
Start Date: 
7/02 
 
End Date: 
09/03 

Capacity 
building  

POLICY 
staff, 
CAs, 
USAID  

Outputs 
Human rights educational 
programs conducted at 
regional TD weeks  

Increased reporting of results 
attributed to human rights  

Consistent with POLICY 
guidance, integration of human 
rights in country workplans  

Relevant information informs 
staff  

Output Indicators 
# of regional TD weeks with 
human rights components  

# of human rights educational 
programs conducted at TD 
Regional weeks  

# of POLICY results showing 
human rights component  

# of country projects 
integrating human rights in 
country workplans, consistent 
with POLICY guidance  

USAID 
Budget: 
$205,000 
 
FY Budget: 
$85,000 

UNAIDS, ABA  

Rationale  Advocacy, developed capacity, tools development and use, and increased understanding, integration, reporting of human rights into POLICY, CA, host 
country activities--will advance fulfillment of human rights as a crosscutting issue within the POLICY project.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Lane Porter     Email: l.porter @tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Gender and HIV/AIDS Task Force 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups Expected Outputs, Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Global Activity 
Number: 14 
 
Last FY’s 
Activity 
Number: 15 
 
Start Date: 
05/01 
 
End Date: 
9/03 

Applied 
research  

N/A  Outputs 
Report/briefing booklet of 
findings  

Meetings to present findings to 
OHA and OPRH and other 
CAs  

Case studies developed  

Outcomes 
Increased awareness of gender 
integration gaps, priorities, and 
strategies to strengthen gender 
integration by OHA and CAs  

Output Indicators 
# of reports produced  

# of dissemination events held  

# of case studies  

Outcome Indicators 
# of action plans for increased 
integration of gender 
completed by OHA and CA 
staff  

USAID 
Budget: 
$100,000 
 
FY Budget: 
$50,000 

USAID Interagency Gender 
Working Group, USAID, 
OPHR, USAID, OHA  

Rationale  While gender is a crosscutting theme for the OHA, currently no synthesized assessment of gender integration into HIV/AIDS/STI programs exists. This 
activity provides this assessment information in order to facilitate the identification of priorities and strategies to strengthen the integration of gender into the 
HIV/AIDS/STI activities carried out by the USAID and CA community.  

M&E Plan  The POLICY Project will monitor the achievement of the proposed output and outcome indicators.  

Contacts  Name: Mary Kincaid     Email: m.kincaid@tfgi.com     Tel: (919) 942 7875    Fax: (919) 932 4268  
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Table 2. FY Activities in Detail 
Core package HIV+ women: Promoting the sexual and reproductive human rights of positive women at the level of operational policies 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Policymakers  Outputs 
Groups representing women 
and RH brought into 
advocacy network of 
PLWHA  

Advocacy conducted with 
decision-makers on RSH 
needs of HIV-positive women  

Outcomes 
Increased political and 
popular commitment and 
support to HIV/AIDS  

Output Indicators 
# of NGOs representing 
women and RH brought into 
existing PLWHA networks  

# of public officials targeted  

Outcome Indicators 
# of NGOs and other civil 
society and private sector 
groups or entities previously 
not or less supportive of 
HIV/AIDS now supportive or 
more supportive  

Applied 
Research  

Policymakers  Outputs 
Report of findings from 
assessment  

Outcomes 
Findings inform policy 
decisions  

Output Indicators 
# of reports completed  

Outcome Indicators 
# of national/subnational 
policies/plans that use 
findings  

Global  Activity 
Number: 15 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
11/02 
 
End Date: 
6/04 

Capacity 
building  

PLWHA, 
health care 
workers  

Outputs 
Training sessions for women 
PLWHA and health care 
workers  

Output Indicators 
# of training sessions  

USAID 
Budget: 
$125,000 
 
FY Budget: 
$125,000 

To be determined  

Rationale  As PMTCT programs are scaled up, an expanded focus on and integration of services in the PMTCT promises to become a key component. However, 
without a policy and program environment that eliminates the stigma and discrimination associated with HIV-positive women’s reproduction and sexuality, 
the potential contribution of FP/RH services to PMTCT at best will remain unfilled and, at worst, may undermine HIV-positive women’s rights.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Core package South Africa 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global Activity 
Number: 
16 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
05/02 
 
End Date: 
06/03 

Tools 
development 
and use  

Religious 
leaders, public 
sector, 
PLWHA, 
NGOs, 
policymakers  

Outputs 
Consultative and quarterly 
meetings Focus group 
sessions and interviews  

Media scan  

Indicators on S&D  

Best practices  

Outcomes 
Improved planning in FBOs 
and in national government 
departments in response to 
HIV/AIDS- related stigma  

Strengthened capacity to 
measure HIV/AIDS related 
stigma  

Increase in VCT in national 
government departments and 
FBOs  

Output Indicators 
# of meetings held  

# of articles in media  

# of interviews and focus 
group discussions  

# of indicators developed  

Outcome Indicators 
# of indicators of HIV/AIDS-
related stigma used to support 
policies and plans in FBOs 
and national government 
departments  

# of PLWHA in national 
government departments and 
FBOs who disclose their HIV 
status  

# of government departments 
and FBOs offering VCT 
services  

USAID 
Budget: 
$250,000 
 
FY Budget: 
$125,000 

Centre for the Study of AIDS, 
University of Pretoria; 
National Association of 
People Living with 
HIV/AIDS  
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  Capacity 
building  

Religious 
leaders, public 
sector, 
PLWHA, 
NGOs, 
policymakers  

Outputs 
Stigma deduction training 
programs  

Guidelines developed and 
programs documented  

Outcomes 
HIV/AIDS-related stigma 
reduced in the media, national 
government departments and 
FBOs  

Strengthened capacity of 
PLWHA to work with the 
media  

Strengthened workplace 
response in national 
government departments to 
measure HIV/AIDS-related 
stigma  

Output Indicators 
# of training programs 
documented  

# of guidelines and manuals  

Outcome Indicators 
# of PLWHA who disclose to 
the media, and an increase in 
the quality of the reporting of 
PLWHA  

# of employees who disclose 
their HIV status  

# of employees who use 
services and programs for 
PLWHA  

# of new HIV/AIDS 
programs implemented by 
FBOs  

  

Rationale  The aim of the activity is to identify suitable indicators that will enable projects to measure the extent of and changes in HIV/AIDS-related stigma in local 
settings and institutions.  

M&E Plan  A baseline study will be conducted, identifying indicators of stigma. The proposed indicators will then be tested in the field and reviewed and redrafted. The 
proposed interventions will be tested in the field in 2004 through additional field support funding.  

Contacts  Name: Caroline Wills     Email: cwills@polproj.co.za     Tel: (South Africa) 27 (21) 462-0380     Fax: 27 (21) 462-5313  
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Table 2. FY Activities in Detail 
Core package Mexico 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Global Activity 
Number: 
17 
 
Last FY’s 
Activity 
Number: 
13 
 
Start Date: 
12/01 
 
End Date: 
06/03 

Applied 
research: 
understanding 
internal stigma, 
involvement of 
PLWHA in 
research 
process  

PLWHA 
networks and 
individuals, 
policymakers, 
program 
managers, 
journalists  

Outputs 
Indicators and baseline 
measurement of S&D  

Media training and 
sensitization program  

Recommendations for 
programmatic interventions 
directed at reducing internal 
stigma among MSM PLWHA  

Research findings on 
construction and 
consequences of internal 
stigma among MSM PLWHA  

Outcomes 
Improved image of PLWHA 
in media  

Increased access to and use of 
essential services by PLWHA  

Improved legal and 
normative environment for 
addressing S&D related to 
PLWHA  

Output Indicators 
Document of S&D indicators 
and baseline data available  

# of media training curricula  

# of trainings and people 
trained  

# of research studies/findings 
reports on internal stigma  

# of recommendation 
documents for programmatic 
interventions  

Outcome Indicators 
# of media articles with 
improved image of PLWHA  

# of PLWHA having access 
to and using essential services  

# of instances where PLWHA 
involvement in policy related 
stigma activities is recorded  

# of policies aimed at 
reducing stigma and 
discrimination among 
PLWHA  

USAID 
Budget: 
$250,000 
 
FY Budget: 
$125,000 

CENSIDA – National AIDS 
Program; INSP - National 
Institute for Public Health; 
Colectivo Sol; Letra S; Red 
Mexicana de Personas 
Viviendo con VIH/SIDA 
(PLWHA network); 
FRENPAVIH (PLWHA 
network); Pedro Morales, 
legal consultant  
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  Advocacy: 
involving 
PLWHA in 
advocacy 
process  

PLWHA 
networks and 
individuals, 
policymakers 
and legislators, 
journalists  

Outputs 
Development of advocacy 
materials designed to reduce 
stigma and discrimination 
(photojournal, briefing 
materials with 
policy/program 
recommendations, 
legislative/normative 
proposals, presentations)  

Outcomes 
Improved involvement of 
PLWHA organizations and 
individual PLWHA in 
advocacy activities designed 
to reduce stigma  

Improved representation of 
PLWHA in media.  

Output Indicators 
# of photojournals  

# of briefing materials  

Outcome Indicators 
# of PLWHA organizations 
and individual PLWHA who 
are more involved than before 
in advocacy activities 
designed to reduce stigma  

# of positive media 
appearances and statements 
by PLWHA and/or 
representatives of PLWHA 
organizations  

# of instances where the 
media focus on aspects of 
both care and prevention  

  

Rationale  The package of activities is intended to demonstrate how HIV/AIDS-related stigma and discrimination can be reduced through careful analysis and 
replicable interventions. Initiatives aimed at reducing the prevailing climate of stigma and discrimination have all too often only focused on the creation of 
non-discriminatory supportive national policies. The key to controlling stigma lies with people-centered activities that will ensure that the largely medical 
and legalized approach towards this epidemic is matched with an equally robust and energized personalized AIDS involvement approach.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Mary Kincaid     Email: m.kincaid @tfgi.com     Tel: (919) 942-7875     Fax: (919) 932-4268  
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Table 2. FY Activities in Detail 
Transportation 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/Southern 
Africa 

Activity 
Number: 
18 
 
Last FY’s 
Activity 
Number: 
23 
 
Start Date: 
8/02 
 
End Date: 
09/03 

Planning and 
Finance: 
strategic 
planning for 
HIV/AIDS  

Business 
community  

Outputs 
Strategic HIV/AIDS plan 
developed and approved for 
2003/4 by FESARTA  

Outcomes 
Improved ability of 
FESARTA to respond to 
basic HIV/AIDS-related 
issues within the 
Association  

Output Indicators 
Approved strategic 
HIV/AIDS plan for 2003/4 
document  

Outcome Indicators 
Amount of funding obtained 
to support the HIV/AIDS 
strategic plan for 2003/4 of 
FESARTA  

USAID 
Budget: 
$60,000 
 
FY Budget:  

None  

Rationale  By ensuring that the Federation of East and Southern Africa Road Transport Association develops a strategic plan for HIV/AIDS for the next two 
years, they will be more able to provide a leadership role (and provide appropriate support) to their member organizations in developing suitable 
workplace policies and programs in the individual Southern African countries.  

M&E Plan  An evaluation will be conducted of the strategic planning session itself, with follow-up interviews being conducted at three month intervals until 6/03 
to determine the level of implementation of the plan and its additional resource allocation.  

Contacts  Name: Nikki Schaay     Email: nschaay@polproj.co.za     Tel: (South Africa): (27) 21 462-0380     Fax: (27) 21 462-5313  
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Table 2. FY Activities in Detail 
AIDS economics 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/Southern 
Africa 

Activity 
Number: 19 
 
Last FY’s 
Activity 
Number: 
n/a 
 
Start Date: 
11/02 
 
End Date: 
09/03 

Applied 
Research  

N/A  Outputs 
An evaluation conducted that 
documents the impact the 
specific workshop has had on 
researchers’ current practice, 
with a list of 
recommendations for future 
such initiatives  

Output Indicators 
Evaluation report  

USAID 
Budget: 
$140,000 
 
FY Budget:  

None  

Rationale  By evaluating the impact this workshop has had (for example, by increasing the skills of participants and research networks in the region), the report 
will inform POLICY’s future capacity-building events in this area and in similar sectoral work.  

M&E Plan  This is the M&E plan for a previous capacity-building workshop for the RHAP program.  

Contacts  Name: Nikki Schaay     Email: nschaay@polproj.co.za     Tel: (South Africa): (27) 21 462-0380     Fax: (27) 21 462-5313  
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Table 2. FY Activities in Detail 
PLWHA Program 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/Southern 
Africa 

Activity 
Number: 20 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
11/02 
 
End Date: 
09/03 

Capacity 
building  

PLWHA, 
NGOs  

Outputs 
Workshops for PLWHA 
organizations  

People trained  

Educational materials 
developed and distributed  

Outcomes 
Improved capacity within 
PLWHA organizations  

Increased participation of 
PLWHA in advocacy for key 
HIV/AIDS issues  

Strengthened capacity of the 
network of PLWHA in 
Africa to advocate for the 
rights of PLWHA  

Output Indicators 
# of trainings conducted  

# of PLWHA trained  

# of education materials 
developed and distributed  

Outcome Indicators 
# of new PLWHA plans 
developed to address 
HIV/AIDS advocacy issues  

# of new PLWHA 
participating in key 
HIV/AIDS advocacy issues  

# of PLWHA organizations 
with increased capacity to 
advocate for the rights of 
PLWHA  

USAID 
Budget: 
$177,000 
 
FY Budget: 
$100,000 

Network of African People 
Living with HIV/AIDS 
(NAP+), Family Health 
International  

Rationale  The overall aim of the satellite workshop at the NAP+ conference and the regional workshop for PLWHA organizations is to increase the capacity of 
PLWHA networks and PLWHA organizations to advocate for the rights of PLWHA.  

M&E Plan  The first workshop will be evaluated through a questionnaire, where delegates will provide feedback on the capacity building workshop. This 
questionnaire will also ask SADC delegates to identify further capacity needs and the second intervention will be based upon those needs. The 
second intervention will be evaluated through a questionnaire and a follow-up interview conducted three months after the workshop.  

Contacts  Name: Caroline Wills     Email: cwills@polproj.co.za     Tel: (27) 21 462-0380     Fax: (27) 21 462-5313  
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Table 2. FY Activities in Detail 
US Ambassadors’ HIV/AIDS Initiative and Small Grant Program 

Activity Scope 
Activity 

Identifiers Interventions Target Groups 
Expected Outputs, 

Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/Southern 
Africa 

Activity 
Number: 
21 
 
Last FY’s 
Activity 
Number: 
18 
 
Start Date: 
10/02 
 
End Date: 
09/03 

Capacity 
Building  

Community organizations, 
journalists, education 
department(Headmasters), 
managers and leaders of 
NGOs, national and local 
government, NGOs, trained 
nurses, community health 
workers, caregivers and 
counselors, university 
students, and the larger 
community  

Outputs 
NGO Capacity 
Building tool  

Capacity building 
workshop  

Small grants  

Journalists Award 
Program  

Impact studies  

Leadership program  

In-source training 
manual for caregivers 
and health workers on 
issues related to 
HIV/AIDS grief, loss, 
and counseling 
Capacity building 
workshop for NGOs 
and journalists  

Output Indicators 
# of persons trained  

# of journalists in 
Award Program  

# of articles and 
editorials in local media 
by trained journalists  

# of HIV/AIDS projects 
implemented by 
organizations that 
received training  

# of small grants 
awarded  

# of training manuals 
produced  

USAID 
Budget: 
$1,000,000 
 
FY Budget: 
$400,000 

Botswana Family 
Welfare Association, 
Nurses Association of 
Botswana, University 
of Botswana, Society 
Against AIDS  

Rationale  These program will provide organizational capacity-building for NGOs and CBOs as well as networking and information sharing on a regional level. 
The POLICY Project is also tasked to develop and manage a variety of sector-specific activities, which aim to mainstream HIV/AIDS across sectors 
and motivate the sector to look at implementing prevention, care, and support program.  

M&E Plan  See Policy Project activity-specific reports.  

Contacts  Name: Sylvia Abrahams     Email: sabrahams@polproj.co.za     Tel: 27 (21) 462-0380     Fax: 27 (21) 462-5313  
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Table 2. FY Activities in Detail 
AIM presentation for US ambassadors in Swaziland, Botswana, and Lesotho 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/Southern 
Africa 

Activity 
Number: 22 
 
Last FY’s 
Activity 
Number: 25 
 
Start Date: 
01/02 
 
End Date: 
12/03 

Advocacy  Policymakers  Outputs 
AIM presentation  

Output Indicators 
AIM presentation 
paper/document available  

# of people attending the 
AIM presentation  

USAID 
Budget: 
$75,000 
 
FY Budget:  

US Embassies, Lesotho 
Prime Minister’s wife  

Rationale  This activity consists of developing an AIM presentation for the US Ambassadors in Swaziland, Botswana, and Lesotho, the Lesotho Prime 
Minister’s wife, with various community groups and prominent counterparts. It is intended to increase support for and commitment to HIV/AIDS by 
the US Ambassadors and support advocacy efforts with community leaders.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Nikki Schaay/Lori Bollinger     Email: n.schaay@tfgi.com/ l.bollinger@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
PHN officers meeting 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/Southern 
Africa 

Activity 
Number: 23 
 
Last FY’s 
Activity 
Number: 19 
 
Start Date: 
10/02  
 
End Date: 
9/03 

Capacity 
building  

N/A  Outputs 
PHN Officers meetings  

Outcomes 
Increased co-ordination 
between HIV/AIDS 
programs in the different 
Southern African countries  

Output Indicators 
# of PHN Officers meetings 
arranged, facilitated, and 
documented  

Outcome Indicators 
# of instances where different 
countries are able to share 
information with one another 
and/or work in collaboration 
with one another around a 
particular intervention.  

USAID 
Budget: 
$260,946 
 
FY Budget: 
$200,000 

None  

Rationale  By bringing the USAID PHN Officers who work in the Southern African region together in a regional meeting/conference, greater synergy between 
the individual HIV/AIDS country programs will be enhanced, and so strengthen the work of the USAID Regional HIV/AIDS Program, Southern 
Africa (RHAP Program).  

M&E Plan  Each individual meeting will be evaluated using participant evaluation forms. The two reports of the different meetings will be reviewed to identify 
instances of collaboration between different country programs.  

Contacts  Name: Sylvia Abrahams     Email: sabrahams@polproj.co.za     Tel: (27) 21 462-0380     Fax: (27) 21 462-5313  
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Table 2. FY Activities in Detail 
Policy activities with SADC 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Policy 
formulation  

Policymakers  Outputs 
Report and review of 
national and sectoral 
HIV/AIDS policies with 
recommendations for action  

Regional VCT guidelines  

Output Indicators 
Policy report available  

VCT Guidelines document 
available  

Regional/Southern 
Africa 

Activity 
Number: 24 
 
Last FY’s 
Activity 
Number: 29 
 
Start Date: 
07/00 
 
End Date: 
12/03 

Planning and 
finance  

Planners  Outputs 
Training workshop on 
projecting teacher training 
needs  

Output Indicators 
# of workshop attendees  

Workshop report  

USAID 
Budget: 
$315,000 
 
FY Budget:  

SADC Health Sector 
Coordinating Unit, SADC 
Human Resources Division, 
HEARD  

Rationale  This activity seeks to support an enabling environment by reviewing national and sectoral policies and recommending areas for action, providing 
model guidelines for national VCT guidelines, and equipping Ministries of Education to project future teacher requirements.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: John Stover     Email: j.stover@tfgi.com     Tel: (860) 633-3501     Fax: (860) 657-3918  
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Table 2. FY Activities in Detail 
Nutrition: Food security 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/ 
Southern 
Africa 

Activity 
Number: 
25 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
10/02 
 
End Date: 
09/03 

Policy 
formulation  

WFP and FAO 
representatives, 
National AIDS 
Control 
Programs, 
National 
Nutrition and 
Food Security 
sectors, SADC 
managers, 
PLWHA, 
Ministries of 
Agriculture, 
AIDS serving 
organizations, 
PLWHA, Rural 
Livelihoods and 
Food Security, 
Network For 
Action, 
Ministries of 
Agriculture and 
Planning, 
National AIDS 
Control Programs 
and FAO  

Outputs 
Task force meetings  

Reports on food and security 
issues  

Policy guidelines  

Recommendations for 
integrating guidelines into 
HIV/AIDS programs and 
government workplans  

Incorporation of HIV/AIDS 
into Food Security programs  

Outcomes 
Increased support of 
HIV/AIDS and food security 
programs  

Output Indicators 
# of meetings scheduled and 
attended by task force/core 
teams  

# of reports disseminated  

# of programs that will have 
incorporated HIV/AIDS into 
their food security agendas  

Outcome Indicators 
# of modified plans based on 
recommendations  

USAID 
Budget: 
$100,000 
 
FY Budget: 
$100,000 

  

Rationale  Successful policies and guidelines on HIV/AIDS integration into food security strategies will help minimize the impact of HIV/AIDS on the most 
vulnerable groups in many countries.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Nikki Schaay     Email: nschaay@polproj.co.za     Tel: (27) 21 462-0380     Fax: (27) 21 462-5313  
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Table 2. FY Activities in Detail 
Mobile Task Team on Health 

Activity Scope 
Activity 

Identifiers Interventions 
Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/Africa Activity 
Number: 26 
 
Last FY’s 
Activity 
Number: 17 
 
Start Date: 
05/02 
 
End Date: 
09/03 

Planning and 
finance  

Policymakers  Outputs 
MOHs identified  

Relevant countries selected  

Initiating team selected  

Output Indicators 
# of MOHs identified  

# of countries selected  

Initiating team exists  

USAID 
Budget: 
$150,000 
 
FY Budget:  

University of Natal/HEARD  

AED/SARA Project  

CRHCS  

Rationale  The creation of a professional, mobile support team (Health Task Team) to assist local health ministries on site, and to provide precisely the skills, tools 
and insights required, to supplement and build the capacity for a systemic response.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Steven Forsythe     Email: s.forsythe@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Regional AIM modeling 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/ANE Activity 
Number: 27 
 
Last FY’s 
Activity 
Number: 29 
 
Start Date: 
07/01 
 
End Date: 
12/02 

Advocacy  Policymakers  Outputs 
AIM presentation for 
Mekong region  

Output Indicators 
AIM booklet printed and 
available for use  

# of presentations  

# of people attending the 
presentation  

USAID 
Budget: 
$50,000 
 
FY Budget:  

  

Rationale  An AIM booklet can enhance understanding among policymakers and civil society of the status and impact of the AIDS epidemic in the region and the 
actions that can be taken to address it.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: John Stover     Email: j.stover@tfgi.com     Tel: (860) 633-3501     Fax: (860) 657-3918  
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Table 2. FY Activities in Detail 
Building civil society 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy: 
training of 
HIV advocates 
and program 
planners in the 
relationship 
between 
advocacy and 
HIV resource 
planning  

Community 
organizations, 
national government 
HIV and finance 
program planners, 
religious/traditional 
leaders, PLWHAs, 
policymakers, 
program managers, 
private sector  

Outputs 
HIV/AIDS Advocacy and 
Resource Allocation pilot 
workshop and curriculum  

Outcomes 
Increased level of political 
and popular support for 
improved HIV finance and 
resource planning  

Output Indicators 
# of advocacy campaigns 
conducted  

# of resource allocation 
pilot workshops/curricula 
conducted/offered  

Outcome Indicators 
# of government officials, 
NGOs, and other civil 
society and private sector 
groups previously not or 
less supportive of 
HIV/AIDS now supportive 
or more supportive  

Planning and 
finance  

Community 
organizations, 
national government 
HIV and finance 
program planners, 
religious/traditional 
leaders, PLWHAs, 
policymakers, 
program managers, 
private sector  

Outputs 
Goals Model application at 
country level  

Outcomes 
Improved planning and 
financing for HIV/AIDS  

Output Indicators 
# of countries where 
GOALS is applied  

Outcome Indicators 
# of plans approved that 
meet the criteria for sound 
planning (planning score) 
and financing  

Regional/ANE Activity 
Number: 
28 
 
Last FY’s 
Activity 
Number: 
24 
 
Start Date: 
4/02 
 
End Date: 
9/03 

Capacity 
building  

Community 
organizations, 
national government 
HIV and finance 
program planners, 
religious/traditional 
leaders, PLWHAs, 
policymakers, 
program managers, 
private sector  

Outputs 
Training/skills transfer 
sessions  

Outcomes 
Increased country level 
capacity building to 
undertake advocacy, 
planning and  resource 
allocation 

Output Indicators 
# of training sessions 
conducted  

Outcome Indicators 
# of people demonstrating 
increased advocacy skills 
as a result of training or 
TA  

USAID 
Budget: 
$400,000  
 
FY Budget: 
$200,000 

National HIV/AIDS 
programs, civil society 
organizations, AIDS 
service organizations  
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Rationale  Improve the HIV/AIDS decision-making process for national-level resource allocation by utilizing evidence-based and multisectoral participatory 
processes.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Felicity Young     Email: f.young@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Political commitment: Regional ANE 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/ANE Activity 
Number: 29 
 
Last FY’s 
Activity 
Number: 27 
 
Start Date: 
10/01 
 
End Date: 
09/03 

Advocacy  Policymakers  Outputs 
Selected countries 
participate in the 
development of indicators  

Outcomes 
Increased understanding of 
political commitment 
indicators to HIV/AIDS in 
low prevalence countries in 
the ANE region  

Output Indicators 
# of countries that participate 
in the development of 
indicators  

Report/study on indicators of 
political commitment to 
HIV/AIDS in low 
prevalence countries 
available for use  

Outcome Indicators 
# of instances where 
identified indicators are used 
by multisectoral groups in 
advocacy campaigns  

USAID 
Budget: 
$150,000 
 
FY Budget:  

Thai Business Council on 
HIV/AIDS  

Rationale  The ANE Regional Program supports policy and advocacy efforts in the public and private sectors as a means to increase commitment, resource 
allocation, and participation at the local/community, subnational, and national levels.  By working in conjunction with and through governmental, 
educational, and civil society groups, both the implementation of scale-up programs as well as political and community commitment will be improved. 

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Capacity building: Goals Model 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Community 
organizations, 
national government 
HIV and finance 
program planners, 
religious/traditional 
leaders, PLWHA, 
policymakers, 
program managers, 
private sector  

Outputs 
HIV advocates and 
program planners trained 
in HIV/AIDS Advocacy 
and Resource Allocation 
through pilot workshop 
and curriculum  

Outcomes 
Increased level of political 
and popular support for 
improved HIV finance and 
resource planning  

Output Indicators 
# of advocacy campaigns 
conducted  

# of resource allocation 
pilot workshops conducted 
and curricula offered  

Outcome Indicators 
# of government officials 
and nongovernmental 
groups previously not or 
less supportive of 
HIV/AIDS now supportive 
or more supportive  

Regional/ANE Activity 
Number: 
30 
 
Last FY’s 
Activity 
Number: 
30 
 
Start Date: 
4/02 
 
End Date: 
9/03 

Planning and 
finance  

Community 
organizations, 
national government 
HIV and finance 
program planners, 
religious/traditional 
leaders, PLWHA, 
policymakers, 
program managers, 
private sector  

Outputs 
Goals Model application at 
country level  

Outcomes 
Improved planning and 
financing for HIV/AIDS  

Output Indicators 
# of countries where 
GOALS is applied  

Outcome Indicators 
# of plans approved that 
meet the criteria for sound 
planning (planning score) 
and financing  

USAID 
Budget: 
$125,000 
 
FY Budget:  

National HIV/AIDS 
programs, civil society 
organizations, AIDS 
service organizations  
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  Capacity 
building  

Community 
organizations, 
national government 
HIV and finance 
program planners, 
religious/traditional 
leaders, PLWHA, 
policymakers, 
program managers, 
private sector  

Outputs 
Training/skills transfer to 
enable counterparts to 
develop plans and 
advocate for improved 
HIV resources  

Outcomes 
Increased country-level 
capacity building to 
undertake advocacy, 
planning, and resource 
allocation  

Output Indicators 
# of training sessions 
conducted  

Outcome Indicators 
# of people demonstrating 
increased advocacy skills 
as a result of training or 
TA  

  

Rationale  Improve the HIV/AIDS decision-making process for national-level resource allocation by utilizing an evidence-based and multisectoral participatory 
process.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Felicity Young     Email: f .young@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Regional faith based 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Regional/ANE Activity 
Number: 31 
 
Last FY’s 
Activity 
Number: 25 
 
Start Date: 
5/02 
 
End Date: 
9/03 

Advocacy  Muslim 
leaders 
from 50 
countries  

Outputs 
New advocacy networks and 
coalitions formed at regional 
and global level  

New advocacy 
messages/campaigns 
addressing HIV and the 
Muslim faith  

Outcomes 
Increased global leadership on 
faith and HIV/AIDS issues  

Output Indicators 
# of new advocacy network 
and coalitions formed at 
regional and global level  

# of new advocacy 
messages/campaigns 
addressing HIV and the 
Muslim faith  

Outcome Indicators 
# of Muslim leaders 
previously not or less 
supportive of HIV/AIDS now 
supportive or more supportive  

USAID 
Budget: 
$100,000 
 
FY Budget:  

USAID, Malaysian AIDS 
Council, Malaysian Ministry 
of Health, PENGASIH 
Malaysia, Islamic Medical 
Association of Uganda, 
Islamic National Council, 
Federation of Islamic Medical 
Associations, UNAIDS  

Rationale  Strong political commitment among leaders, including religious leaders is essential to ensure a broad-based HIV response that addresses HIV-related 
stigma and discrimination. PLWHA experience a range of physical, emotional, and spiritual needs. The support of faith leaders can facilitate access to 
services through addressing HIV-related stigma and discrimination. Additionally, faith leaders can exert a powerful influence on policies. This activity 
supports the mobilization of Muslim leaders in the fight against HIV/AIDS.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Felicity Young     Email: f.young@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Vietnam: Improving the HIV/AIDS policy and regulatory framework and supporting GIPA 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Community 
organizations, 
PLWHA, sex 
workers, 
injecting drug 
users, 
policymakers, 
program 
managers, mass 
organizations  

Outputs 
New PLWHA-controlled 
advocacy NGO networks 
and coalitions formed  

Outcomes 
Increased level of political 
and popular commitment 
and support to HIV/AIDS  

Output Indicators 
# of new PLWHA controlled 
advocacy NGO networks 
and coalitions formed  

Outcome Indicators 
# of government officials 
and nongovernmental 
groups previously not or less 
supportive of GIPA now 
supportive or more 
supportive  

Tools 
development 
and use  

Policymakers, 
HIV program 
managers  

Outputs 
Revised Ordinance on the 
Prevention and Control of 
HIV/AIDS  

Outcomes 
Improved HIV legal, 
regulatory, and policy 
frameworks  

Output Indicators 
# of legislative and policy 
reviews  

Outcome Indicators 
# of laws and/or regulations 
changed based on 
recommendations of 
legislative review  

Regional/ANE Activity 
Number: 
32 
 
Last FY’s 
Activity 
Number: 
28 
 
Start Date: 
01/02 
 
End Date: 
09/03 

Capacity-
building  

PLWHA  Outputs 
PLWHA involved in 
advocacy/capacity building 
trainings  

Outcomes 
Increased capacity of 
PLWHA to participate in the 
national HIV response  

Output Indicators 
# of PLWHA who attend 
capacity building training  

Outcome Indicators 
# of PLWHA demonstrating 
increased advocacy skills as 
a result of training or TA  

USAID 
Budget: 
$625,000 
 
FY Budget: 
$500,000 

MOH, Mass organizations, 
CARE International, local 
NGOs, UNAIDS, WHO, 
International NGOs  

Rationale  Improving the HIV/AIDS policy and program environment with a focus on improving the legislative framework and supporting the greater involvement 
of PLWHA and others affected by HIV (GIPA).  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Felicity Young     Email: f.young@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Asia Pacific Network of People Living with HIV/AIDS and POLICY 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/ANE Activity 
Number: 33 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
7/02 
 
End Date: 
9/03 

Advocacy  Policymakers  Outputs 
New policies put into place 
that reflect the global policy 
and advocacy agendas  

Outcomes 
Local network leaders 
involved in regional and 
global strategies to improve 
policies and advocacy efforts 
for PLWHA  

Output Indicators 
# of new policies approved  

Outcome Indicators 
# of PLWHA involved in 
regional and global meetings 
about the global policy and 
advocacy agenda  

USAID 
Budget: 
$200,000 
 
FY Budget: 
$200,000 

APN+  

Rationale  One of the key recommendations from the UNGASS Declaration (July 2001) is the meaningful and active involvement of people living with HIV/AIDS 
(PLWHA) in all aspects of policy formulation and implementation.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Policy assessment  

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Regional/ANE Activity 
Number: 34 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
7/02 
 
End Date: 
09/03 

Advocacy  Civil 
society  

Outputs 
HIV/AIDS policy assessment 
conducted  

Policy gaps identified  

Implementation needs of 
HIV/AIDS policies 
highlighted  

Output Indicators 
Policy assessment report 
available  

Report on policy gaps and 
implementation needs made 
available to policymakers  

USAID 
Budget: 
$125,000 
 
FY Budget: 
$125,000 

  

Rationale  The formulation of comprehensive HIV/AIDS policies to mitigate the impact of the epidemic is a cornerstone of any response. However, the 
implementation of HIV/AIDS policy is as important as its existence.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Advocacy and sex work 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Sex workers of 
all genders, 
policymakers, 
program 
managers, 
NGOs  

Outputs 
HIV/AIDS, sex work, and 
human rights advocacy 
campaigns developed  

Outcomes 
Increased political and 
popular commitment and 
support to HIV-related sex 
industry interventions which 
support involvement of sex 
workers  

Output Indicators 
# of campaigns developed  

# of policy dialogue sessions 
conducted and institutions/ 
organizations reached  

Outcome Indicators 
# of policymakers and public 
commitments from the 
associated institutions/ 
organizations illustrating 
support for sex worker 
involvement in the design of 
policies and interventions 
targeting the sex industry  

# of policies changed based 
on recommendations of 
policy assessments  

Regional/ANE Activity 
Number: 
35 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
9/02 
 
End Date: 
9/03 

Tools 
development 
and use  

Sex workers of 
all genders, 
policymakers, 
HIV program 
managers  

Outputs 
Review of policy framework 
governing sex worker 
interventions  

Revised Ordinance on the 
Prevention and Control of 
HIV/AIDS.  

Outcomes 
Improved policy frameworks 
for sex worker interventions  

Output Indicators 
# of policy reviews  

Outcome Indicators 
# of policies changed based 
on recommendations of 
policy assessments  

USAID 
Budget: 
$200,000 
 
FY Budget: 
$200,000 

UNAIDS, International 
organizations working with 
sex workers, local sex 
worker NGOs  

Rationale  Sex work continues to be one of the main misunderstood and under addressed risk environments for HIV transmission in the ANE region, especially 
evident in the policy arena. Addressing the regional policy and advocacy gaps related to the growing sex industry is an important component of an 
HIV/AIDS prevention and care response in the region.  
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M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Felicity Young     Email: f.young@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Advocacy: GIPA 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Regional/ANE Activity 
Number: 36 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
7/02 
 
End Date: 
09/03 

Tools 
development 
and use  

USAID 
Missions, 
policymakers, 
PLWHA  

Outputs 
Regional report on the GIPA 
Principle implemented  

Increased application and 
understanding of the GIPA 
principle by USAID 
Missions, PLWHA groups, 
CAs, and National AIDS 
Control Programs  

Output Indicators 
# of reports sent to USAID 
Missions, CAs, and national 
control programs  

# of instances where GIPA 
principle is meaningfully 
included and incorporated 
into policies and programs 
by CAs, Missions, PLWHA 
Groups and National AIDS 
Control programs  

USAID 
Budget: 
$50,000 
 
FY Budget: 
$50,000 

  

Rationale  Learning how and where GIPA is being used is important in understanding the effectiveness of this principle.  

M&E Plan  See POLICY Project activity-specific reports.  

Contacts  Name: Kevin Osborne     Email: k.osborne@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Ethiopia: Improving the policy environment for HIV/AIDS 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Advocacy  National 
AIDS 
Council and 
Regional 
AIDS 
Councils  

Outputs 
NACS advocacy strategy and 
information dissemination 
plan  

Advocacy strategy for stigma, 
discrimination, and legal 
issues associated with 
HIV/AIDS  

Outcomes 
Political and popular support 
for HIV/AIDS strengthened  

Output Indicators 
# of advocacy meetings  

# of advocacy strategy 
documents  

Outcome Indicators 
# and types of agencies newly 
involved in HIV/AIDS  

Country: 
Ethiopia 

Activity 
Number: 
37 
 
Last FY’s 
Activity 
Number: 
31 
 
Start Date: 
7/00 
 
End Date: 
09/03 

Planning and 
Finance  

CETU, 
Employers 
Federation, 
Addis Ababa 
Chamber of 
Commerce, 
MOLSA, 
ILO, MOH  

Outputs 
Consensus policy document 
on AIDS and the workplace  

Outcomes 
Improved planning and 
finance for HIV/AIDS  

Output Indicators 
# of policy documents 
finalized and disseminated  

Outcome Indicators 
# of national workplace 
guideline documents 
referencing the national policy 
statement  

USAID 
Budget: 
$650,000 
 
FY Budget: 
$300,000 

NACS, RACs, Ministry of 
Labor and Social Affairs, 
CETU, Employers Federation, 
Chamber of Commerce, ILO, 
MOH, CDC, UNAIDS, key 
USAID CAs such as FHI and 
JSI/ESHE Project, NOP, 
MOH/Family Health 
Department, the Family 
Guidance Association, UNDP, 
CSA, DKT, Ministry of 
Planning, Regional AIDS 
Council Secretariat of 
SNNPR, Oromia, Amhara, the 
Regional Health Bureaus, 
National and International 
NGOs, Ministry of Justice, 
AAU  
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  Tools 
Development 
and Use  

Policy and 
decision-
makers, 
teachers, 
technocrats, 
political 
parties, 
regional 
authorities, 
civil society, 
and the 
private sector  

Outputs 
API administered and results 
disseminated  

Assessment of HIV/AIDS 
legal and regulatory 
environment  

Dissemination events, 
seminars  

New HIV prevalence 
estimates and projections  

Outcomes 
Accurate, up-to-date and 
relevant information informs 
policy decisions  

Output Indicators 
# of reports produced  

# of reports disseminated  

# of workshops and workshop 
attendees  

# documents or studies with 
new HIV/AIDS projections or 
estimates  

Outcome Indicators 
# of policy dialogue, planning, 
and advocacy events that use 
information produced with 
POLICY support  

# of regional/national 
policies/plans that use 
information produced with 
support from POLICY  

  

Rationale  Improving the policy environment and addressing assistance needs of the key actors for implementation of a multisectoral response for the HIV/AIDS 
epidemic in Ethiopia.  

M&E Plan  See Strategy and Workplan, Ethiopia, January 2002-December 2002.  

Contacts  Name: Chuck Pill     Email: c.pill@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Ghana: Strengthening the political and popular support for HIV/AIDS issues 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Policymakers, 
public sector, 
NGOs/PVOs, 
community 
organizations  

Outputs 
New NGO networks formed  

Outcomes 
Political and popular support 
broadened and strengthened  

Output Indicators 
# of new NGO networks 
formed  

Outcome Indicators 
# of targeted groups of newly 
elected officials who now 
support HIV/AIDS activities  

# of officials and 
organizations newly involved 
in HIV/AIDS policymaking  

Planning and 
finance  

Policymakers  Outputs 
Draft legislation  

Outcomes 
Improved environment for 
HIV/AIDS  

Output Indicators 
# of draft laws produced  

Outcome Indicators 
# of proposed laws, policies 
and plans submitted for 
approval  

Country: 
Ghana 

Activity 
Number: 
38 
 
Last FY’s 
Activity 
Number: 
32 
 
Start Date: 
7/00 
 
End Date: 
9/03 

Tools 
development 
and use  

Policymakers, 
public sector  

Outputs 
Updated AIM booklet  

Outcomes 
Accurate, up-to-date, and 
relevant information informs 
policy decisions  

Output Indicators 
Updated AIM booklet 
available  

Outcome Indicators 
# of policies and plans that 
use information produced 
with support from POLICY 
for policy dialogue  

USAID 
Budget: 
$403,311 
 
FY Budget: 
$140,000 

MOH, NACP, Ghana AIDS 
Commission, PIP, Ghana 
Employers Association, 
Eastern Region NGO 
network  

Rationale  Although there has been a reported decline in Ghana’s HIV prevalence rate, there is still concern that the rate may rise quickly if interventions are not 
strengthened. The national rate also masks regional disparities. With a newly elected government and Parliament, new policymakers must be made aware of 
the HIV/AIDS situation in Ghana.  

M&E Plan  See Ghana 2001-2002 Strategy and Workplan.  

Contacts  Name: Donald Dickerson     Email: dickerson@firstnet1.com     Tel: 229-30-18-95     Fax: 229-30-63-15  
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Table 2. FY Activities in Detail 
Kenya: Improved enabling environment for the provision of HIV/AIDS services 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 
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Country: 
Kenya 

Activity 
Number: 
39 
 
Last FY’s 
Activity 
Number: 
33 
 
Start Date: 
10/00 
 
End Date: 
9/03 

Advocacy  National AIDS Control 
Council (NACC), religious 
leaders, parliamentarians, 
planners, policymakers, 
police, PLWHA, 
adolescents/youth/young 
people, women, 
community organizations, 
orphans and vulnerable 
children  

Outputs 
Report on “Mainstreaming 
Gender into the 
HIV/AIDS National 
Strategic Plan”  

Recommendations for 
new policies/ programs in 
Kenya Police Force (KPF)  

Anti-stigma/ 
discrimination advocacy 
campaigns led by church 
leaders and by PLWHA 
organizations  

Workshops with D&G 
partners on HIV/AIDS 
legal issues, focused 
especially on gender, 
PLWHA and civil society  

Outcomes 
Increased numbers and 
types of agencies involved 
in HIV/AIDS 
policymaking  

Political and popular 
commitment and support 
for HIV/AIDS prevention 
and care strengthened  

Strengthened advocacy 
networks at district, 
subdistrict, and 
community levels  

Output Indicators 
# reports produced and 
disseminated  

# meetings/workshops 
held  

# of advocacy campaigns  

# leaders who publicly 
support anti-stigma/ 
discrimination campaign  

Outcome Indicators 
# of NGOs newly 
involved in the HIV/AIDS 
policymaking  

# of NGOs and other civil 
society entities now more 
supportive of HIV/AIDS 
policies/ programs  

# of advocacy networks 
that are strengthened as a 
results of workshops and 
advocacy campaigns  

USAID 
Budget: 
$2,780,000 
 
FY Budget: 
$500,000 

FHI/IMPACT, PSI, 
Pathfinder, DELIVER, 
Horizons, MEASURE, 
CDC, SUNY-NY 
Strengthening Parliament 
Project; UNAIDS; 
UNICEF; Futures-Europe 
HIV/AIDS Prevention and 
Care Project (HAPAC); 
DFID, World Bank; 
Africa Medical and Relief 
Foundation (AMREF); 
National AIDS Control 
Council (NACC); Kenya 
AIDS NGOs Consortium 
(KANCO); Network of 
People Living with 
HIV/AIDS in Kenya 
(NEPHAK); several other 
PLWHA organizations--
e.g., Kenya Network of 
Women with AIDS 
(KENWA), Kenya AIDS 
Drugs Alliance (KADA); 
MOH’s National AIDS 
and STI Control Program 
(NASCOP); AIDS 
Control Units (ACUs) in 
many ministries including 
Office of the President, 
Education, Agriculture, 
etc.; Attorney General’s 
Office  
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  Planning and 
finance  

Public sector (e.g., MOH, 
NACC), policymakers, 
planners, parliament, 
religious leaders, orphans 
and vulnerable children, 
women, FP clients, 
program managers  

Outputs 
OVC Policy and Program 
Guidelines drafted  

Inter-religious AIDS 
Consortium (IRAC) new 
constitution, strategy, 
workplans, and budgets 
produced  

Education sector policy 
developed for Ministry of 
Education  

Effective planning for 
2003 KDHS including 
HIV/AIDS components  

Outcomes 
Improved planning and 
financing for HIV/AIDS  

Increased government, 
civil society, and private 
sector funding for 
HIV/AIDS  

Output Indicators 
# of plans, policies, laws, 
guidelines, and budgets 
submitted for approval  

# of plans, policies, 
guidelines, and budgets 
approved  

Outcome Indicators 
# of plans approved that 
meet the criteria for sound 
planning (planning score) 
and financing (financing 
score--TBA)  

$ amount from 
government, civil society, 
and private sector 
mobilized and allocated to 
HIV/AIDS  
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  Tools 
development 
and use  

Policymakers, planners, 
USAID and other donors, 
parliamentarians, public 
sector, NGOs/PVOs, 
orphans and vulnerable 
children, PLWHA, 
religious leaders  

Outputs 
AIDS Program Index 
(API) administered and 
results disseminated  

Improved quality of HIV 
sentinel surveillance data 
and analysis  

Implementation of 
HIV/AIDS resource 
allocation (GOALS) 
model by NACC  

“AIDS in Kenya” book 
(revised/ updated)  

Kenya HIV/AIDS wall 
chart  

World AIDS Day Briefing 
Kits  

Outcomes 
Accurate, up-to-date and 
relevant information 
informs policy decisions  

Output Indicators 
# of reports produced  

# of reports disseminated  

Outcome Indicators 
# of policy dialogue, 
planning, and advocacy 
events that use 
information produced with 
POLICY support  
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  Capacity 
building  

PLWHA and PLWHA 
networks, military/ police/ 
uniformed services, 
policymakers, planners, 
media  

Outputs 
Network of People Living 
with HIV/AIDS in Kenya 
(NEPHAK) constitution, 
strategic plan, and public 
relations plan  

Training for Police and 
Military to develop 
HIV/AIDS curricula  

Training program to 
enable Christian Police 
Association of Kenya 
(CPAK) leaders to 
become advocates for 
HIV/AIDS prevention and 
care  

Training for media to 
improve quality of 
HIV/AIDS reporting  

Outcomes 
Increased advocacy skills  

Output Indicators 
# of curricula developed 
and offered  

# of training sessions 
conducted  

# NGO and government 
staff trained  

Outcome Indicators 
# people demonstrating 
increased advocacy skills 
as a result of training  

  

Rationale  Improving the policy environment and addressing the needs of key stakeholders for implementation of a multisectoral response for HIV/AIDS prevention, 
care, and treatment in Kenya.  

M&E Plan  See Strategy and Workplan Update, Kenya, October 2002-September 2003.  

Contacts  Name: James Kocher     Email: JEK@rti.org     Tel: (919) 541-7261     Fax: (919) 541-6621  
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Table 2. FY Activities in Detail 
Malawi: Developing and implementing multisectoral HIV/AIDS policies and plans 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  PLWHA, 
religious/traditional 
leaders, parliamentarians, 
planners, policymakers, 
military/police, 
adolescents/youth, 
women, public sector, 
private sector, 
NGOs/PVOs  

Outputs 
Advocacy campaigns 
conducted to influence 
content and approval of 
national HIV/AIDS policy  

Existing advocacy 
networks strengthened at 
central, regional and sub-
regional levels  

Outcomes 
Political and popular 
commitment and support 
for HIV/AIDS prevention 
and care strengthened  

Output Indicators 
# of advocacy campaigns 
conducted to influence 
content and approval of 
national HIV/AIDS policy  

# of existing advocacy 
networks strengthened at 
central, regional and sub-
regional levels  

Outcome Indicators 
# of government officials, 
political leaders, and 
NGOs demonstrating new 
or greater commitment 
and support for HIV/AIDS 
prevention and care  

Country: 
Malawi 

Activity 
Number: 
40 
 
Last FY’s 
Activity 
Number: 
34 
 
Start Date: 
4/01 
 
End Date: 
09/03 

Planning and 
Finance  

National AIDS Control 
Commission (NACC), 
parliamentarians, 
planners, policymakers, 
public sector, private 
sector, military/ police, 
PLWHA, 
religious/traditional 
leaders, adolescents/ 
youth, women, 
NGOs/PVOs  

Outputs 
Plans, policies, guidelines, 
and budgets submitted for 
approval  

Plans, policies, guidelines, 
and budgets approved  

Outcomes 
Plans, policies, guidelines, 
and budgets implemented  

Increased government, 
civil society, and private 
sector funding for 
HIV/AIDS  

Output Indicators 
# of plans, policies, 
guidelines, and budgets 
submitted for approval  

# of plans, policies, 
guidelines, and budgets 
approved  

Outcome Indicators 
# of plans, policies, 
guidelines, and budgets 
implemented  

$ amount from 
government, civil society, 
and private sector 
mobilized and allocated to 
HIV/AIDS  

USAID 
Budget: 
$673,094  
 
FY Budget:  
$273,000 

National AIDS Control 
Commission (NACC), 
Malawi Network of 
People Living with, 
HIV/AIDS (MANET), 
Umoyo Network 
(PVO/NGO Networks 
affiliate, UNAIDS, 
UNDP, National 
Democratic Institute, 
Project Hope, 
MEASURE/SARA  
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Capacity 
Building  

National AIDS Control 
Commission (NACC), 
planners, policymakers, 
public sector, private 
sector, military/ police, 
PLWHA, 
religious/traditional 
leaders, adolescents/ 
youth, women, 
NGOs/PVOs, program 
managers  

Outputs 
Training sessions 
conducted  

Output Indicators 
# of training sessions 
conducted  

# of trainees  

# of organizations 
receiving TA  

  

  Outcomes 
Increased policy analysis, 
advocacy, and planning 
skills  

Outcome Indicators 
# of people demonstrating 
increased policy analysis, 
advocacy, and planning 
skills  

  

Rationale  Supporting an expanded multisectoral response to HIV/AIDS in Malawi through building appreciation and application of HIV/AIDS-related human rights 
and strengthening advocacy capacity for the development and implementation of HIV/AIDS policies and plans.  

M&E Plan  See Malawi Strategy and Workplan April 2001 – December 2002.  

Contacts  Name: Shawn Aldridge     Email: saldridge@rti.org     Tel: (919) 541-7391     Fax: (919) 541-6621  
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Table 2. FY Activities in Detail 

Mali: Increasing the support for HIV/AIDS programs and the capacity of stakeholders to participate in the Local Response Initiative (LRI) 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Community 
organizations, 
NGOs/PVOs, 
policymakers, private 
sector, public sector, 
religious/traditional 
leaders  

Outputs 
Educational materials 
developed in national 
languages  

Advocacy sessions 
conducted by prominent 
public figures, recognized 
leaders in different sectors  

Outcomes 
Increased support for 
HIV/AIDS programs 
among target audiences  

Output Indicators 
# materials produced  

# sessions conducted by 
prominent officials, 
recognized leaders  

Outcome Indicators 
# religious leaders, 
officials, parliamentarians, 
community organizations 
demonstrating increased 
support for HIV/AIDS  

Country: 
Mali 

Activity 
Number: 41 
 
Last FY’s 
Activity 
Number: 35 
 
Start Date: 
5/01 
 
End Date: 
9/03 

Capacity 
Building  

Community 
organizations, 
NGOs/PVOs, public 
sector, 
religious/traditional 
leaders  

Outputs 
Training sessions in 
HIV/AIDS presentations  

Training in HIV/AIDS 
policy analysis and 
advocacy for NGOs 
participating in the Local 
Response Initiative (LRI)  

Outcomes 
Increased capacity among 
stakeholders and NGOs to 
participate in LRI  

Output Indicators 
# training sessions in 
HIV/AIDS presentations 
conducted for stakeholders  

# NGOs trained who are 
participating in LRI  

Outcome Indicators 
# stakeholders who train 
others in HIV/AIDS 
presentations  

# NGOs who help 
communities to develop 
local responses to 
HIV/AIDS  

USAID 
Budget: 
$600,000 
 
FY Budget: 
$300,000 

National AIDS Control 
Program (PNLS) of 
Ministry of Health, 
Groupe Pivot (NGO), 
bilateral USAID Project 
(JSI/PDY), UNAIDS  

Rationale  Although Mali’s national HIV prevalence is low (1.7%) it is higher among certain vulnerable groups and the disease could quickly spread. The country’s 
previous and current presidents and other national leaders are strongly and publicly committed to containing the epidemic, mobilizing key stakeholders such 
as religious leaders to join in the effort, and supporting a community-level response to prevention, care, and treatment.  
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M&E Plan  See Mali Strategy and Workplan, May 2001-December 2002.  

Contacts  Name: Norine Jewell     Email: n.jewell@tfgi.com     Tel: (207) 685-7320     Fax: (207) 685-7320  
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Table 2. FY Activities in Detail 
Mozambique: Strengthening the local capacity to develop and use information for policy analysis 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Planning and 
finance  

Business 
community 
policymakers, 
private sector, 
public sector  

Outputs 
Impact studies  

Budget analyses  

Legal analyses  

Outcomes 
HIV/AIDS workplace 
policies approved  

Improved financing for 
HIV/AIDS  

Output Indicators 
# of impact studies 
conducted  

# of budget analyses 
conducted  

# of legal analyses conducted  

Outcome Indicators 
# of HIV/AIDS workplace 
policies # of plans meeting 
criteria for good financing  

Country: 
Mozambique 

Activity 
Number: 
42 
 
Last FY’s 
Activity 
Number: 
36 
 
Start Date: 
10/00 
 
End Date: 
9/03 

Tools 
development 
and use  

Policymakers, 
private sector, 
public sector, 
NGOs/PVOs  

Outputs 
Approved analysis of 
sentinel surveillance results  

Updated AIM application  

Completed PMTCT 
application  

Outcomes 
Use of information in 
national and sectoral 
HIV/AIDS programs, 
advocacy  

Output Indicators 
# of approved analyses and 
applications  

Outcome Indicators 
# of documented uses of 
information produced by 
POLICY  

USAID 
Budget: 
$1,275,000 
 
FY Budget: 
$775,000 

Interministerial Technical 
Group (National Statistics 
Institute; Ministries of 
Health, Plan and Finance, 
Education, Agriculture; 
National AIDS Council; 
Center for Population 
Studies, School of Medicine, 
Eduardo Mondlane 
University; CDC)  
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  Capacity 
building  

Policymakers, 
private sector, 
public sector  

Outputs 
Training sessions  

Government, university, 
private sector staff trained  

Organizations receiving TA  

Student interns incorporated 
into policy activities  

Outcomes 
Increased policy analysis 
skills  

Provincial interministerial 
technical groups established 
and functioning  

Output Indicators 
# of training sessions  

# of government, university, 
private sector staff trained  

# of organizations receiving 
TA  

# of student interns 
incorporated into policy 
activities  

Outcome Indicators 
# of people demonstrating 
increased policy analysis 
skills  

# of provincial 
interministerial technical 
groups established and 
functioning  

  

Rationale  Intersectoral collaboration and local ability to analyze policy on HIV/AIDS and use accurate and up-to-date information are critical to an effective national 
response to HIV/AIDS. POLICY was instrumental in creating the interministerial Technical Group, which provides information and TA to implementing 
agencies.  

M&E Plan  See Mozambique Strategy and Workplan, 2001-2002.  

Contacts  Name: Karen Foreit     Email: k.foreit@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Nigeria: Development of multisectoral HIV/AIDS policies and plans 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Country: 
Nigeria 

Activity 
Number: 
43 
 
Last FY’s 
Activity 
Number: 
37 
 
Start Date: 
7/00 
 
End Date: 
09/03 

Policy 
formulation  

National 
Action 
Committee on 
HIV/AIDS, 
Ministry of 
Health, 
military, 
NGOs, FBOs, 
private 
commercial 
sector  

Outputs 
HIV/AIDS policies at 
national level, for FBOs, 
workplace, and the military  

State-level action plans for 
HIV/AIDS  

HIV/AIDS operational 
policies  

Strategic plans developed for 
the military, paramilitary, and 
FBO sectors  

Proposals from Nigeria to the 
GFATM  

Outcomes 
Improved programs at 
national and state levels  

Improved quality of 
HIV/AIDS prevention and 
care and support interventions  

Output Indicators 
# of national and state 
HIV/AIDS policies and plans 
approved  

# of proposals accepted by the 
GFATM for Nigeria  

Outcome Indicators 
Increased resources for 
programs  

Coverage level for programs 
increased  

Improved HIV/AIDS quality 
performance score  

USAID 
Budget: 
$3,895,000 
 
FY Budget: 
$1,900,000 

FHI, CEDPA, National 
Action Committee on AIDS, 
Federal Ministry of Health, 
National Library, Journalists 
Against AIDS, National 
Network of People Living 
with AIDS, Armed Forces 
Program in AIDS Control, 
Ministry of Defense, Ministry 
of Labor, UNAIDS, UNICEF, 
DFID  



 

 95

Advocacy  Political 
parties, 
PLWHA 
NGOs and 
support 
groups, 
journalists, 
military and 
paramilitary, 
NACA and 
FMOH  

Outputs 
Awareness and sensitization 
workshops for PLWHAs on 
human rights  

Political parties manifestos 
include HIV/AIDS as an issue  

PLWHA trained in human 
rights issues  

Journalists and broadcasters 
informed  

News articles  

Military and paramilitary and 
public sector trained in 
advocacy  

Advocacy presentations  

Outcomes 
Increased political support for 
HIV/AIDS  

PLWHA know their rights  

Output Indicators 
Manifestos with HIV/AIDS 
sections  

# of PLWHA trained in 
human rights  

# of advocacy workshops  

# of advocacy presentations # 
of journalists and 
broadcasters trained  

# of HIV/AIDS broadcast and 
print articles  

Outcome Indicators 
Statements by politicians in 
public forums  

Key informant interviews 
with PLWHA reveal human 
rights awareness  

Budgets of HIV/AIDS 
military and paramilitary 
programs  

  

Tool 
development 
and use  

NGOs, 
Federal 
Government, 
national 
library  

Outputs 
HIV/AIDS impact studies and 
analyses  

Information center in national 
library  

M&E system  

Outcomes 
Information on HIV/IDS and 
its impacts used in policies 
and plans  

Output Indicators 
# of impact studies  

Information center established  

M&E system developed  

Outcome Indicators 

# of HIV/AIDS policies and 
plans that cite data and 
information from POLICY-
supported studies  

  

Rationale  HIV prevalence is on the rise in Nigeria and stands at around 6% (2001). Nigeria’s large population combined with this prevalence makes it the third most 
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impacted country in the world after India and South Africa. A newly elected democratic government is attempting to deal with the epidemic, but years of 
military rule have left the country’s health infrastructure and its economy in shambles. While the current federal government is committed to dealing with 
the situation, it has little authority in the states and has not allocated nearly enough resources to successfully fight the epidemic.  

M&E Plan  See Nigeria Strategy and Workplan, FY 2002.  

Contacts  Name: Scott Moreland Email: s.moreland@tfgi.com Tel: (919) 941-9295 Fax: (919) 941-9154  
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Table 2. FY Activities in Detail 
REDSO/ESA: HIV/AIDS capacity building for CRHCS 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Region: 
REDSO/ESA 

Activity 
Number: 
44 
 
Last FY’s 
Activity 
Number: 
38 
 
Start Date: 
1/03 
 
End Date: 
09/03 

Capacity 
building  

Health 
planners, 
policymakers, 
program 
managers  

Outputs 
Training in Goals Model  

Policy briefs  

Outcomes 
Up to 10 persons with basic 
competency in use of Goals 
Model  

Output Indicators 
# of persons trained  

# of briefs completed and 
disseminated  

Outcome Indicators 
Three applications of Goals 
Model in three specific 
countries of region  

USAID 
Budget: 
$530,000 
 
FY Budget: 
$200,000 

Selected senior staff of the 
Commonwealth Regional 
Health Community 
Secretariat and selected 
counterpart staff of 
participating countries  

Rationale  REDSO/ESA has selected CRHCS as one of three principal African agencies to build capacity in HIV/AIDS policy-related knowledge and skills. 
POLICY is assigned to assist in building capacities at CRHCS to assess the extent of the regional HIV/AIDS pandemic, determine effective and efficient 
interventions, and advocate for appropriate policies to support programs.  

M&E Plan  See Strategy and Workplan, REDSO/ESA, 2001-2002.  

Contacts  Name: Joseph Deering Email: j.deering@tfgi.com Tel: (202) 775-9680 Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
South Africa: Building the capacity of key institutions for effective HIV/AIDS advocacy and policymaking 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Advocacy  National, 
provincial, and 
local 
government 
departments; 
South African 
Civil Military 
Alliance; 
FBOs; 
women’s 
projects; 
PLWHA; 
private sector; 
traditional 
leaders; 
disabled 
people; CBOs 
and NGOs 
working in 
development  

Outputs 
HIV/AIDS advocacy and 
‘mainstreaming’ training to 
key stakeholders in each 
sector  

Outcomes 
Increased political and 
popular commitment and 
support to HIV/AIDS from 
representatives in the 
particular sectors  

Output Indicators 
# of workshops held  

# of institutions and 
organizations reached  

Outcome Indicators 
# of leaders who increase 
their political support  

# of public commitments 
from the associated 
institutions/ organizations 
showing support of sector-
specific HIV/AIDS 
interventions  

Country: 
South 
Africa 

Activity 
Number: 
45 
 
Last FY’s 
Activity 
Number: 
39 
 
Start Date: 
10/02 
 
End Date: 
09/03 

Planning and 
finance  

Same as above  Outputs 
HIV/AIDS strategic planning 
and resource allocation 
sessions for departments, 
institutions, and organizations 
in each sector  

Outcomes 
Improved and effective 
departmental, institutional or 
organizational HIV/AIDS 
strategic and/or operational 
plans in key sectors  

Output Indicators 
# of institutional or 
organizational operational 
and/or strategic processes 
facilitated and associated 
plans developed  

Outcome Indicators 
# of instances where the 
operational and strategic plans 
developed as part of this 
process found to be 
adequately implemented by 
the stakeholders  

USAID 
Budget: 
$3,985,000 
 
FY Budget: 
$1,585,000 

  



 

 99

Tool 
development 
and use  

Same as above  Outputs 
Research and popular reports 
and guidelines produced 
describing the extent of the 
impact of HIV/AIDS 
Research reports are 
disseminated to key 
stakeholders in the 
appropriate sectors and used 
to improve existing 
HIV/AIDS interventions and 
practice  

Output Indicators 
# of completed research 
and/or popular reports and 
guidelines produced # of 
references made to 
publications and how these 
have been used in practice in 
different settings  

  

Capacity 
building  

Same as above  Outputs 
HIV/AIDS educational 
programs  

Multisectoral HIV/AIDS 
educational sessions with key 
stakeholders in specific 
sectors  

Outcomes 
Sustained HIV/AIDS 
educational training programs  

Output Indicators 
# of courses developed to 
which POLICY contributed  

# of sector-specific capacity 
building programs that 
POLICY developed  

Outcome Indicators 
# of sector-specific capacity-
building programs to which 
POLICY contributed and 
which have been subsequently 
sustained by a local institution 
or organization  

  

Rationale  Provision of focused capacity building and TA to key institutions and organizations across different sectors so that they can be better equipped to provide 
comprehensive HIV/AIDS prevention, care, and support programs and policies to their local community, to their clients, and/or their employees.  

M&E Plan  See South Africa Strategy and Workplan FY 2002, Table 2.  

Contacts  Name: Nikki Schaay Email: nschaay@polproj.co.za Tel: 27 (21) 462-0380 Fax: 27 (21) 462-5313  
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Table 2. FY Activities in Detail 
Tanzania: Improving the policy environment for HIV/AIDS  

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Advocacy  Members of 
Parliament; 
key civil 
society 
players; 
Anglican 
Church, 
Catholic 
Church, and 
National 
Muslim 
Council  

Outputs 
Debate and discussions on 
AIDS and national response  

Policy statements and analysis  

 
Outcomes 
Increased ability of MPs to 
talk out on AIDS and facilitate 
networking at local level  

Output Indicators 
# of MPs speaking out on 
HIV/AIDS issues  

# of supportive statements and 
documents issued by FBOs  

Outcome Indicators 
# of AIDS coordination 
meetings held by MPs at local 
level  

Capacity 
building  

PLWHA 
community 
in entire 
country, 
community 
leaders  

Outputs 
Initiatives to communicate 
with PLWHA organizations  

Outcomes 
Increased voice of PLWHA 
community heard  

Stigma openly discussed and 
increasingly understood  

Output Indicators 
# of newsletters and articles 
on PLWHA  

# of workshops  

Outcome Indicators 
# of articles on PLWHA in 
press  

Country: 
Tanzania 

Activity 
Number: 
46 
 
Last FY’s 
Activity 
Number: 
40 
 
Start Date: 
7/00 
 
End Date: 
9/03 

Tool 
development 
and use  

Ministry of 
Justice and 
other 
ministries 
staff, 
Parliament, 
District 
Councils 
NGOs, civil 
society  

Outputs 
Legal assessment and 
recommended legislation 
initiatives  

Outcomes 
Increase of national debate on 
legal issues concerning 
HIV/AIDS  

Output Indicators 
# of reports  

# of recommended changes to 
legislation  

Outcome Indicators 
# of legislative reforms 
enacted  

USAID 
Budget: 
$1,780,000 
 
FY Budget: 
$839,953 

TAPAC, Intrah, JHU-CCP, 
Evaluation/Communication, 
MSH, Deliver  

Rationale  Improving the HIV/AIDS policy environment, increasing and making national response more effective through awareness raising and advocacy with 
members of Parliament and FBOs.  

M&E Plan  See Tanzania Strategy and County Workplan, FY 2001-2002.  

Contacts  Name: Charles Pill Email: c.pill@tfgi.com Tel: (202) 775-9680 Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Uganda: Increasing the support of civil society and faith-based organizations in HIV/AIDS advocacy 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Country: 
Uganda 

Activity 
Number: 
47 
 
Last FY’s 
Activity 
Number: 
41 
 
Start Date: 
9/00 
 
End Date: 
09/03 

Advocacy  Community 
organizations, 
NGOs/PVOs, 
policymakers, private 
sector, public sector, 
religious/traditional 
leaders  

Outputs 
Formal District Network  

Adolescent RH/HIV/AIDS 
advocacy strategy  

District-level advocacy 
events  

Strategy to strengthen OVC 
policies and programs  

OVC activities of 
community and FBOs  

Evaluation of OVC strategy  

Outcomes 
CSOs implement unified 
strategy to advocate at 
district level on theme of 
adolescent needs and 
strengthen OVC policies 
and programs  

Output Indicators 
# district level networks 
formed  

# adolescent advocacy 
strategies adopted  

# advocacy events  

# strategies to strengthen 
OVC policies and programs  

# FBOs implementing 
strategy  

# OVC strategies evaluated  

Outcome Indicators 
# CSOs demonstrate 
increased support for 
adolescent needs including 
HIV/AIDS  

# CSOs and FBOs 
demonstrate increased 
support for strengthening 
OVC policies and programs 
  

USAID 
Budget: 
$490,000 
 
FY Budget: 
$250,000 

Uganda Reproductive 
Health Network (URHAN), 
Inter Religious Council of 
Uganda (IRCU)  
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  Capacity 
Building  

Community 
organizations, 
NGOs/PVOs, 
policymakers, private 
sector, 
religious/traditional 
leaders  

Outputs 
Advocacy and networking 
workshops for district-level 
CSO workshops for CSOs 
and FBOs on OVC policies 
and programs  

Outcomes 
Increased policy, advocacy 
and networking skills 
among civil society 
stakeholders  

Output Indicators 
# advocacy and networking 
workshops  

# workshops on OVC  

Outcome Indicators 
# of people demonstrating 
increased advocacy skills as 
a result of training or TA  

  

Rationale  As a result of a forceful effort by Uganda’s government over the past 16 years, HIV prevalence is declining, but it could increase at any time if vulnerable 
populations are not provided with continued prevention, care, and support services. Furthermore, HIV/AIDS has taken a heavy toll on the population over 
the past 15 years. Civil society must play an increasingly active role to help protect such vulnerable populations as adolescents. Also, community and faith-
based organizations have considerable field experience and when working collaboratively through the IRCU, they can play a particularly effective role in 
strengthening policies and programs for children made vulnerable by HIV/AIDS.  

M&E Plan  See Uganda Strategy and Workplan, 2001-2002.  

Contacts  Name: Norine Jewell     Email: n.jewell@tfgi.com     Tel: (207) 685-7320     Fax: (207) 685-7320  
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Table 2. FY Activities in Detail 
WARP/FHA: Promoting partnerships between parliamentarians and NGOs and generating information for advocacy and policymaking 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy: 
Parliamentarians 
Network  

Policymakers  Outputs 
Workshop on 
parliamentarians’ role in 
combating HIV/AIDS  

Outcomes 
Increased legislative and 
community activism by 
parliamentarians in the 
subregion  

Output Indicators 
# of workshop attendees  

Final report  

Outcome Indicators 
# of laws, policies to address 
HIV/AIDS approved  

# of public officials that 
increase their support to 
HIV/AIDS activities  

Country: 
WARP 

Activity 
Number: 
48 
 
Last FY’s 
Activity 
Number: 
42 
 
Start Date: 
7/00 
 
End Date: 
9/03 Tools 

development and 
use  

Policymakers, 
community 
organizations, 
NGOs/PVOs, 
PLWHA, 
policymakers, 
program 
managers, 
public sector  

Outputs 
Trained AIM presenters in 
the region  

Outcomes 
Accurate, current, relevant 
information informs policy 
in selected countries  

Output Indicators 
# of presentation workshops 
held  

# of trainees  

Outcome Indicators 
# of WARP countries and 
instances in each country in 
which policy dialogue, 
planning, advocacy events 
use information generated 
with POLICY support  

USAID 
Budget: 
$400,000 
 
FY Budget: 
$200,000 

CERPOD, Forum of 
African/Arab 
Parliamentarians for 
Population and Development 
(FAAPPD), SFPS Sahel 
Journalists Network  

Rationale  POLICY works in the West African region to support WARP and SFPS priorities and strategies. The project focuses on generating information critical to 
decision making and advocacy and supporting the expanding roles of and promoting partnerships between parliamentarians and NGOs.  

M&E Plan  See WARP Strategy and Workplan, FY 2002.  

Contacts  Name: Donald Dickerson     Email: dickerson@firstnet1.com     Tel: 229-30-18-95     Fax: 229-30-63-15  
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Table 2. FY Activities in Detail 
Zambia: Addressing the HIV/AIDS epidemic through multisectoral coordination and collaboration 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Capacity 
building  

Policymakers, 
community 
organizations, 
program 
managers  

Outputs 
People trained  

Advocacy sessions conducted  

Outcomes 
Improved HIV/AIDS support 
systems at district level  

Output Indicators 
# of people trained  

# of advocacy sessions 
conducted  

planning and 
finance Tools 
development 
and use 
Capacity-
building  

policy-makers 
public sector 
program 
managers  

Outputs 
District task force with plans 
approved by district councils  

Outcomes 
Improved planning and 
finance for HIV/AIDS  

Output Indicators 
# of districts using guidelines 
for mainstreaming HIV/AIDS  

# of districts with HIV/AIDS 
strategic plans  

Outcome Indicators 
# of districts receiving 
support from district funds  

Country: 
Zambia 

Activity 
Number: 
49 
 
Last FY’s 
Activity 
Number: 
43 
 
Start Date: 
9/02 
 
End Date: 
09/03 

Advocacy 
Capacity-
building Tools 
development 
and use  

PLWHA, 
police 
services, 
business 
community, 
community 
organizations  

Outputs 
PLWHA trained in advocacy  

Outcomes 
Recognition of HIV/AIDS-
related human rights in the 
workplace  

Strengthened HIV/AIDS 
human rights support systems 
for improved services  

Output Indicators 
# of VSU officers trained  

# of advocacy campaigns 
conducted  

Outcome Indicators 
# of PLWHA using Human 
Rights Referral Centre  

# of rape cases referred for 
VCT and post-exposure ARV 
treatment  

# of companies with policies 
protecting human rights  
 

USAID 
Budget: 
$2,005,000 
 
FY Budget: 
$1,800,000 
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  Advocacy 
Tools 
development 
and use  

Policymakers  Outputs 
Research reports  

Information compiled  

Outcomes 
Accurate, up-to-date 
information informs policy 
decisions  

Output Indicators 
# of reports produced  

Outcome Indicators 
# of occasions that Zambian 
institutions use information 
produced with support from 
POLICY for policy dialogue, 
planning and/or advocacy  

# of national/subnational 
policies/plans that use 
information produced with 
support from policy  

  

Rationale  The National HIV/AIDS Policy of the government of Zambia is premised on the need to address the epidemic through mechanisms described as 
multisectoral coordination and collaboration. In keeping with the national decentralization strategy, most activities will be carried out at the district level. 
Accurate, contemporary, and relevant information is needed to inform HIV/AIDS policymaking and planning.  

M&E Plan  See Zambia Strategy and Workplan 2002-2003.  

Contacts  Name: Robie Siamwiza     Email: robie@zamnet.zm     Tel: (Zambia): (260) 1 251265     Fax: (260) 1 253735  
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Table 2. FY Activities in Detail 
Cambodia: Strengthening the policy environment for HIV/AIDS and family health services 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  PLWHAS, 
MOH, civil 
society 
organizations, 
AIDS related 
NGOs, faith 
communities, 
media  

Outputs 
HIV/AIDS advocacy 
campaigns and training on 
human rights and stigma and 
discrimination to key 
stakeholders and partners  

Outcomes 
Increased political and 
popular commitment and 
support to HIV/AIDS, human 
rights, and stigma reduction 
interventions from 
representatives from a range 
of sectors  

Output Indicators 
# of workshops held # of 
institutions/ organizations 
reached  

# of advocacy campaigns  

# of existing advocacy 
NGOs/networks expanded 
and strengthened  

Outcome Indicators 
# of leaders with increased 
political support and public 
commitments from the 
associated institutions/ 
organizations that illustrate 
their increased support of 
HIV/AIDS interventions  

Country: 
Cambodia 

Activity 
Number: 
50 
 
Last FY’s 
Activity 
Number: 
44 
 
Start Date: 
10/02  
 
End Date: 
9/03 

Planning and 
finance  

As above  Outputs 
HIV economic assessments 
of impact at household level  

HIV/AIDS strategic planning 
and resource allocation 
sessions for government 
departments  

Outcomes 
Improved planning and 
financing for HIV/AIDS  

Formulation of improved and 
effective departmental, 
strategic and/or operational 
plans  

Output Indicators 
# of economic assessments  

# of strategic plan and 
resource allocation sessions 
for government departments  

Outcome Indicators 
# of plans approved that meet 
the criteria for sound 
planning (planning score) and 
financing  

USAID 
Budget: 
$1,800,000 
 
FY Budget: 
$1,200,000 

Ministry of Health, local 
NGOs, AIDS service 
organizations, human rights 
organizations, PLWHA 
NGOs, Wats–Buddhist 
communities, USAID CAs  
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Tools 
development 
and use  

As above  Outputs 
Research reports and 
guidelines describing the 
extent of the impact of 
HIV/AIDS on various sectors  

Recommendations of various 
ways in which this impact 
can be reduced and/or 
identification of models of 
best practice that have been 
developed across different 
sectors  

Outcomes 
Research reports are 
disseminated to key 
stakeholders in the 
appropriate sectors and used 
to improve existing 
HIV/AIDS interventions and 
practice  

Output Indicators 
# of completed reports and 
guidelines  

# of recommendation 
documents  

# of best practice models 
identified  

Outcome Indicators 
# of references made to 
publications and how these 
have been used in practice in 
different settings  

  

Capacity 
building  

NGOs, 
government 
officials  

Outputs 
Development of HIV/AIDS 
educational programs  

In-country staff and 
consultants cofacilitate 
multisectoral HIV/AIDS 
educational sessions with key 
stakeholders  

Outcomes 
In-country capacity building 
provided to a range of 
stakeholders as they develop 
and sustain HIV/AIDS 
educational/training programs  

Output Indicators 
# of courses which POLICY 
facilitated or to which it 
contributed  

Outcome Indicators 
# of sector-specific capacity 
building programs that 
POLICY contributed to and 
have been sustained by a 
local institution or 
organization  

  

Rationale  In 2002, USAID/Cambodia released the Interim PHN Strategy 2002-2005, designed within the context of an integrated approach to HIV/AIDS and family 
health activities. POLICY/Cambodia supports the USAID Mission to create an improved and enabling policy environment for HIV/AIDS and family health 
programs and services through USAID’s strategic objective (SO), which consists of increased use of high impact HIV/AIDS and family health services and 
appropriate health-seeking behaviors. POLICY assists different role players to: develop and implement effective HIV/AIDS and FH policies; strengthen 
collaboration between all sectors at the national, provincial, and operational district level; encourage effective planning and broader participation; and 
increase and improve the quality of information used to inform policy and program development.  
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M&E Plan  See Cambodia Strategy and Workplan for FY 2002.  

Contacts  Name: Felicity Young     Email: f.young@tfgi.com     Tel: (202) 775-9680     Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Nepal: Building strong partnerships for an integrated HIV/AIDS response 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Government-
MOH, 
PLWHA, civil 
society, 
organizations  

Outputs 
Multisectoral HIV/AIDS 
responses cultivated, targeting 
HIV-related stigma and 
discrimination  

Outcomes 
Increased political and 
popular commitment and 
support to HIV/AIDS and 
stigma reduction 
interventions from 
representatives from a range 
of sectors – in support of the 
national strategy  

Output Indicators 
# of institutions/ 
organizations reached  

Outcome Indicators 
# of leaders and public 
commitments from the 
associated institutions/ civil 
society organizations that 
illustrate their support of 
HIV/AIDS interventions  

Country Activity 
Number: 
51 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
4/02 
 
End Date: 
9/03 

Planning and 
finance  

Government-
MOH, 
PLWHA, civil 
society, 
organizations  

Outputs 
Collaborative private/public 
partnerships formed and joint 
planning and financing 
activities undertaken  

Outcomes 
More efficient and effective 
allocation of resources around 
vulnerable groups as a result 
of collaborative public/private 
resource allocation advocacy 
partnerships  

Output Indicators 
# of plans and/or budgets 
submitted for approval  

Outcome Indicators 
# of plans approved that meet 
the criteria for sound planning 
(planning score) and 
financing  

USAID 
Budget: 
$325,000 
 
FY Budget: 
$325,000 

UNAIDS, international 
organizations working with 
sex workers, local sex worker 
NGOs  
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Applied 
research  

Government-
MOH, 
PLWHA, civil 
society, 
organizations  

Outputs 
Research, reports and 
guidelines produced that 
describe the extent of the 
impact of HIV-related stigma 
and discrimination on various 
selected policies/guidelines  
 
 
Outcomes 
Key stakeholders in the 
appropriate sectors use 
research to improve existing 
HIV/AIDS interventions and 
practice  

 

Output Indicators 
# of completed research 
and/or popular reports and 
guidelines produced  

 

 
Outcome Indicators 
# of references made to 
publications  

  

Capacity 
building  

Government-
MOH, 
PLWHA, civil 
society, 
organizations  

Outputs 
TA provided to government 
and NGOs to improve policy 
and planning  

Creation of policy and 
advocacy unit within the 
NCASC management scheme 
In-country consultants and 
counterparts co-facilitate 
multisectoral HIV/AIDS 
prevention and care policy 
development processes  

Outcomes 
Enhanced capacity of 
stakeholders in HIV/AIDS 
policy formulation and 
planning  

Output Indicators 
# of reports and analyses that 
POLICY has contributed to 
the development and/or 
facilitation of  

Outcome Indicators 
# of sector-specific capacity 
building programs that 
POLICY has contributed to 
and which have been 
subsequently sustained by a 
local institution or 
organization  

  

Rationale  POLICY proposes to support USAID/Kathmandu to create an improved and enabling policy environment for HIV/AIDS under USAID’s integrating theme 
of better governance for equitable growth. Specifically, POLICY will assist the mission in achieving “ Increased use of HIV/STI prevention and care 
services by most-at-risk groups.” POLICY endeavors to improve policies, plans, and programs affecting HIV/AIDS with a specific focus on issues related to 
stigma and discrimination. Multisectoral collaboration, community empowerment, local capacity development, respect for human rights and gender 
equality, and support for vulnerable populations, including IDUs, sex workers, MSM, characterize POLICY’s approach to policy and program development 
in Nepal.  

M&E Plan  See POLICY Project Country Workplans.  
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Contacts  Name: Kevin Osborne Email: k.osborne@tfgi.com Tel: (202) 775-9680 Fax: (202) 775-9694  
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Table 2. FY Activities in Detail 
Philippines: Improved advocacy, planning, and information generation for HIV/AIDS 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Government 
officials, 
Labor 
Department  

Outputs 
Seminars, meetings  

Revised Sanitation Code  

Outcomes 
Improved Department of 
Labor HIV/AIDS 
workplace policy and 
program  

Increased understanding of 
the policy implications 
related to the impact of 
stigma  

Enhanced awareness of 
issues related to the 
Sanitation Code and 
HIV/AIDS prevention and 
care  

Output Indicators 
# of seminars, meetings  

Revised Sanitation Code 
Document  

Outcome Indicators 
# of new and improved 
workplace HIV/AIDS 
policies  

# of officials with an 
increased understanding of 
the policy implications of 
stigma  

# of officials and NGOs 
that are aware of the 
Sanitation Code and issues 
related to HIV/AIDS 
prevention and care  

Country: 
Philippines 

Activity 
Number: 
52 
 
Last FY’s 
Activity 
Number: 
45 
 
Start Date: 
10/01 
 
End Date: 
12/02 

Planning and Finance  Government 
officials, 
Health 
Ministry 
Units, NGOs  

Outputs 
Draft plans  

Outcomes 
Improved planning within 
the National Surveillance 
Center and selected NGOs  

Output Indicators 
# of draft plans  

Outcome Indicators 
# of improved operational 
plans developed by the 
National Surveillance 
Center  

# of improved MSM 
advocacy and outreach 
plans developed  

USAID 
Budget: 
$200,000 
 
FY Budget:  

PHI, PATH  
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Tools 
Development/Information 
Use  

 Outputs 
Policy documents  

Policy seminars and 
workshops  

Outcomes 
Information produced with 
POLCIY support is used 
for advocacy and policy 
dialogue  

Output Indicators 
# of documents produced 
with the support of 
POLICY  

# of workshops and 
seminars  

Outcome Indicators 
# of instances where 
information produced with 
POLICY support is used 
for advocacy and policy 
dialogue  

  

Capacity Building  Government 
officials, 
NGOs  

Outputs 
Training workshops  

Outcomes 
Increased capacity for 
policy dialogue and 
participation by civil 
society and government  

Output Indicators 
# of training workshops  

Outcome Indicators 
# of counterparts trained 
who increase their 
advocacy and policy 
dialogue skills and are 
able to train others  

  

Rationale  This activity will strengthen existing efforts and support new initiatives that will maintain a low level prevalence of HIV/AIDS in the Philippines.  

M&E Plan  See Philippines Strategy and Workplan, 2001-2002.  

Contacts  Name: Dr. Aurora Perez Email: tfg@compass.com Tel: (Philippines): 632-373-4140  
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Table 2. FY Activities in Detail 
Haiti: Developing an operational plan for National HIV/AIDS Strategy 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  Community 
organizations, 
NGOs/PVOs, 
policymakers, private 
sector, public sector, 
religious/traditional 
leaders  

Outputs 
Advocacy Events  

Outcomes 
Increased government 
agency and civil society 
support for HIV/AIDS 
policies and programs  

Output Indicators 
# of advocacy events  

Outcome Indicators 
# of government officials, 
NGOs, and other civil 
society groups that 
demonstrate increased 
support for HIV/AIDS  

Planning and 
Finance  

Community 
organizations, 
NGOs/PVOs, 
policymakers, private 
sector, public sector, 
religious/traditional 
leaders  

Outputs 
Government Agency 
HIV/AIDS Plans  

Draft operational plan for 
national HIV/AIDS strategy 
with broad input  

Outcomes 
All sectors committed to 
common operational plan 
for national HIV/AIDS 
strategy  

Output Indicators 
# government HIV/AIDS 
plans  

# operational plans 
proposed  

Outcome Indicators 
# operational plans 
approved  

Country: 
Haiti 

Activity 
Number: 
53 
 
Last FY’s 
Activity 
Number: 
46 
 
Start Date: 
7/00 
 
End Date: 
9/03 

Capacity 
building  

NGOs/PVOs, private 
sector, public sector, 
religious/traditional 
leaders  

Outputs 
TOT for advocacy in 
HIV/AIDS  

Output Indicators 
# counterparts who train 
others in HIV/AIDS 
advocacy  

USAID 
Budget: 
$160,000 
 
FY Budget: 
$100,000 

Ministry of Health AIDS 
Control Program (PNLS), 
multiple civil society 
organizations  

Rationale  Haiti continues to experience extremely weak leadership and direction on HIV/AIDS as well as other health and human services due to the political and 
economic crisis that has characterized the country for several years. In this environment, it is imperative that civil society organizations and government 
officials have a common framework within which to work on HIV/AIDS to ensure maximum use of scarce resources. An operational plan for the recently 
approved National HIV/AIDS Strategic Plan, reflecting the recently awarded Global Fund as well as other donor-support projects, would provide such an 
essential framework.  

M&E Plan  See Haiti Strategy and Workplan, June 2002-June 2003.  

Contacts  Name: Norine Jewell     Email: n.jewell@tfgi.com     Tel: (207) 685-7320     Fax: (207) 685-7320  
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Table 2. FY Activities in Detail 
Jamaica: Implementation of National Strategic Framework at the decentralized level 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  NGOs, 
policymakers, 
youth  

Outputs 
Minigrants to advocacy 
networks addressing 
HIV/AIDS issues  

Output Indicators 
# organizations addressing 
HIV/AIDS  

# advocacy networks formed  

Country: 
Jamaica 

Activity 
Number: 54 
 
Last FY’s 
Activity 
Number:  
 
Start Date: 
7/02 
 
End Date: 
9/03 

Planning and 
finance  

 Outputs 
Workshops in budget 
planning, finance proposal 
development  

Output Indicators 
# regions developing 
proposals for resource 
allocation in RH and 
HIV/AIDS  

USAID 
Budget: 
$75,000 
 
FY Budget: 
$75,000 

Youth.now, National Center 
on Youth Development  

Rationale  POLICY assistance will help the MOH to implement the National Strategic Framework for RH (NSFRH) at the decentralized (region and parish) levels. The 
NSFRH addresses HIV/AIDS/STIs along with FP and safe motherhood. It will also help to support the work being done with the National Center for Youth 
Development (NCYD), which is multisectoral in nature and includes attention to youth health issues, including HIV/AIDS.  

M&E Plan  See POLICY Project country workplan.  

Contacts  Name: Kathy McClure Email: jmac@colis.com Tel: (876) 977-3471 Fax: (876) 977-5260  
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Table 2. FY Activities in Detail 
Mexico: Multisectoral and participatory responses to the HIV/AIDS epidemic 

Activity 
Scope 

Activity 
Identifiers Interventions Target Groups 

Expected Outputs, 
Outcomes Planned Indicators 

USAID  
& FY 

Budget Partners 

Advocacy  NGOs, 
PLWHA 
organizations, 
civil society 
(including 
academia), 
volunteers, 
policymakers  

Outputs 
Workshops/events that allow 
for exchange between 
existing and potential MCGs  

Creation of a national 
network of MCGs advocating 
for improved policy 
environment for 
HIV/AIDS/STI  

Output Indicators 
# of events which permit 
exchange of experiences 
between MCGs (current and 
emerging)  

Network created and 
operational  

Country: 
Mexico 

Activity 
Number: 
55 
 
Last FY’s 
Activity 
Number: 
47 
 
Start Date: 
7/00 
 
End Date: 
5/03 

Planning and 
Finance  

NGOs, 
PLWHA 
organizations, 
civil society 
(including 
academia), 
volunteers, 
policymakers  

Outputs 
Strategic planning workshops 
in target states  

Research reports on situation, 
response and stakeholders 
analyses in target states  

Outcomes 
New and strengthened MCGs 
active in target states  

Multisectoral strategic plans 
completed and adopted  

Output Indicators 
# of planning workshop 
reports  

# research reports on 
situation, response, and 
stakeholder analyses  

Outcome Indicators 
# of states where strategic 
plans are completed or 
adopted  

Existence of a line item 
budget for HIV/AIDS in 
target states  

# of policies, plans, and 
norms improving access to 
HIV/AIDS/STI services that 
are drafted and submitted for 
approval  

USAID 
Budget: 
$1,700,000 
 
FY Budget: 
$500,000 

CENSIDA, state HIV/AIDS 
programs in target states; 
NGOs, PLWHA networks, 
academia, other civil society 
organizations and individuals 
in target states  

Rationale  The objective of POLICY activities in Mexico is to improve the policy environment for HIV/AIDS/STI at the national and subnational level, by focusing on 
improved planning for multisectoral, participatory responses to the epidemic in target states. The program is crucial in helping state and local government 
organizations collaborate with civil society to respond in an organized and multisectoral fashion to a disease that has multisectoral roots and for which 
effective prevention and mitigation of impact must take into account its multisectoral nature. By facilitating the development and growth of the multisectoral 
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citizens groups, the project has made great strides in improving the policy environment in the states where it has been active.  

M&E Plan  See POLICY Project activity-specific report.  

Contacts  Name: Mary Kincaid     Email: m.kincaid@tfgi.com     Tel: (919) 942-7875     Fax: (202) 932-4268  
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Table 2. FY Activities in Detail 
Peru: Increasing HIV/AIDS awareness and political commitment among policymakers 

Activity 
Scope 

Activity 
Identifiers Interventions 

Target 
Groups Expected Outputs, Outcomes Planned Indicators 

USAID  
& FY Budget Partners 

Country: 
Peru 

Activity 
Number: 56 
 
Last FY’s 
Activity 
Number: 
N/A 
 
Start Date: 
10/02 
 
End Date: 
9/03 

Advocacy  TBD  Outputs 
Workplan for HIV/AIDS 
activities under development  

 USAID 
Budget: 
$250,000 
 
FY Budget: 
$250,000 

TBD  

Rationale  Peruvian policymakers need to be more sensitive to the HIV/AIDS-related needs of the Peruvian population and need to increase involvement of PLWHA in 
the development of national policies and programs responding to those needs.  

M&E Plan  TBD  

Contacts  Name: Pati Mostajo Email: pmostajo@amauta.rcp.net.pe Tel: (511) 444-3416 Fax: (511) 444-3448  
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V. Program Management 
 
The POLICY Project is structured along technical and operational lines as follows: 
 

• Management Group (Project Director, Deputy Directors (RH/MH, HIV/AIDS, and Program 
Operations), and Quality Assurance/Evaluation Advisor; 

• IR Group (IR Directors and technical staff); and 
• Country Group (Regional Managers, Country Managers, and country technical staff). 

 
In order to optimize its HIV/AIDS response, POLICY has strengthened its management team and hired 
additional staff.  POLICY’s Deputy Director for HIV/AIDS (Kevin Osborne) works closely with the IR 
Director for Advocacy (Felicity Young) and the IR Director for Planning/Finance (Steven Forsythe).  To 
further build HIV/AIDS capacity, POLICY has been fortunate to recruit four additional staff for its 
Washington-based office:  Anne Eckman, who brings experience in gender-related issues and HIV/AIDS; 
Omar Perez, who specializes in MSM and PLWHA empowerment; Brenda Rakama, who has expertise 
related to community mobilization and HIV/AIDS in Africa; and Alphonse Bigirimana, who will enhance 
our monitoring and evaluation capabilities.  The project has received strong support from OPRH for its 
expanded HIV/AIDS role and, in collaboration with other HIV/AIDS CAs, continues to support the goals 
of OHA.  Figure 1 shows the management structure according to technical lines of authority.   
 
Support from USAID Missions continues to be strong and has led to an expansion in the number of 
POLICY staff working on HIV/AIDS.  The project has approximately 70 people who spend significant 
time working on HIV/AIDS activities.  Staff members have skills in many areas, including policy 
analysis, advocacy, modeling and projections, strategic planning, resource allocation, law, human rights, 
community development, economics, evaluation, gender, institutional development, and adolescents.  
Figures 2 and 3 present a list of current staff and their skill areas. 
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Figure 1.  Project Management Structure 
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Figure 2.  U.S.-based POLICY Staff Working in HIV/AIDS 
 

U.S.-based Staff Technical Skill Area U.S.-based Staff Technical Skill Area 
 
Shawn Aldridge 

 
Health policy analysis 
 

 
William McGreevey 

 
Economics 
 

Anita Bhuyan Communications 
 

Scott Moreland Economics 
 

Alphonse Bigirimana Evaluation 
 

Nancy Murray Youth 
 

Lori Bollinger Economics 
 

Kirsten Olsen Advocacy 
 

Minki Chatterji Youth 
 

Kevin Osborne Advocacy; project management 
 

Anne Eckman Gender 
 

Omar Perez Advocacy 
 

William Emmet Policy analysis 
 

Charles Pill Strategic planning 
 

Karen Foreit Projections 
 

Lane Porter Human rights 
 

Steven Forsythe Health finance 
 

Brenda Rakama Community mobilization 
 

Tom Goliber Policy analysis 
 

Mary Scott Advocacy 
 

Elisabeth Huth Program support and administration  
 

Robert Ssengonzi 
 

Health policy analysis 

Robert Hollister Institutional development 
 

John Stover Modeling; policy analysis 
 

Mary Kincaid Policy analysis 
 

Sumi Subramaniam Policy analysis 
 

Norine Jewell Law 
 

Felicity Young Advocacy; policy analysis 
 

James Kocher Policy analysis 
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Figure 3.  Overseas POLICY Staff Working in HIV/AIDS 
 

Overseas Staff Location Technical  Skill Area 
 
Don Dickerson 

 
Benin 

 
Care and support; PLWHA; legal and human 
rights; OVC; FBOs; strategic planning and 
resource allocation 
 

Martin Laourou Benin FBOs; strategic planning and resource 
allocation 
 

Justin Toussou Benin Legal and human rights; strategic planning and 
resource allocation 
 

Misha Coleman Cambodia 
 

Advocacy 

Seyoum G. Selassie Ethiopia Legal and human rights; strategic planning and 
resource allocation; advocacy 
 

Eleni Seyoum Ethiopia FBOs; strategic planning and resource 
allocation 
 

Benedicta Ababio Ghana FBOs; strategic planning and resource 
allocation 
 

Laurent Eustache Haiti Advocacy; project administration 
 

Kathy McClure Jamaica Youth 
 

Wasunna Owina Kenya Health finance and economics 
 

Julie Achieng Odhiambo Kenya Care and support; PLWHA; legal and human 
rights; OVC; FBOs; strategic planning and 
resource allocation; uniformed forces 
 

Angeline Yiamiton Siparo Kenya Care and support; PLWHA; legal and human 
rights; OVC; FBOs; strategic planning and 
resource allocation; uniformed forces 
 

Leah Wanjama Kenya/Regional Advocacy 
 

Rita Chilongozi Malawi Project management 
 

Modibo Maiga Mali Public policy; advocacy; FBOs 
 

Francisco Hernandez Mexico Public policy; economics 
 

Henriqueta Tojais Mozambique Strategic planning and resource allocation; 
project management 
 

Theresa Effa Nigeria Advocacy; PLWHA; strategic planning and 
resource allocation 
 

Reginald Chima Nigeria Health finance and planning 
 

Wole Fajemisin Nigeria Care and support; stigma and discrimination; 
OVC; FBOs 
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Overseas Staff Location Technical  Skill Area 
 

Charity Ibeawuchi Nigeria Care and support; stigma and discrimination; 
PLWHA; OVC; FBOs; strategic planning and 
resource allocation 
 

Ochiawunma Ibe Nigeria Care and support; FBOs 
 

Oluwatoyin Jolayemin Nigeria Care and support; stigma and discrimination; 
PLWHA; OVC; FBOs; strategic planning and 
resource allocation 
 

Jerome Mafeni Nigeria Stigma and discrimination; PLWHA; legal and 
human rights; OVC; FBOs; strategic planning 
and resource allocation 
 

Edita Herrera Peru Advocacy 
 

Patricia Mostajo Peru Gender; advocacy; human rights 
 

 
Aurora Perez 

 
Philippines 

 
Project management 
 

Allé Diop Senegal Strategic planning and resource allocation 
 

Badara Seye Senegal Policymaker and women and youth networking 
 

Sylvia Abrahams South Africa Stigma and discrimination; legal and human 
rights; FBOs; strategic planning and resource 
allocation 
 

Melanie Judge South Africa Care and support; legal and human rights; 
OVC; FBOs; strategic planning and resource 
allocation 
 

Solly Rasego South Africa DoH liason; NGOs 
 

Nikki Schaay South Africa Care and support; stigma and discrimination; 
PLWHA; FBOs; strategic planning and 
resource allocation 
 

Caroline Wills 
 
 

 

South Africa Stigma and discrimination; PLWHA; strategic 
planning and resource allocation 
 

Maria Tungaraza Tanzania Care and support; stigma and discrimination; 
PLWHA; legal and human rights; OVC 
 

John Kabera Uganda OVC; FBOs; strategic planning and resource 
allocation 
 

Suzanne Matale Zambia Advocacy 
  

Robie Siamwiza Zambia Stigma and discrimination; PLWHA; FBOs 

 


